
Saratoga de Anza Trail
Preliminary Estimate of Probable Construction Cost
June 13, 2005 Prepared by:

Design Studios West, Inc.
PRELIMINARY - NOT FOR CONSTRUCTION

# Item Quantity Units Unit Price Item Subtotal 
Trail Segment 1 - Saratoga Avenue to Glen Brae Drive
Trail Improvements

1 Mobilization 1 LS 55,000.00$       55,000.00$            
2 Clearing and Demolition 3,240 SF 0.35$                1,134.00$              
3 Rough Grading 71,940 SF 0.15$                10,791.00$            
4 Finish Grading 71,940 SF 0.15$                10,791.00$            
5 Asphalt Trail 28,776 SF 2.50$                71,940.00$            
6 Bridge Improvements at Saratoga Creek 1 LS 225,000.00$     225,000.00$          
7 Retaining Wall 350 LF 100.00$            35,000.00$            
8 Bollards at PG&E Towers 4 EA 1,000.00$         4,000.00$              
9 Soil Preparation (disturbed areas only) 23,980 SF 0.25$                5,995.00$              

10 Non-Irrigated Dryland Seed (disturbed areas only) 23,980 SF 0.15$                3,597.00$              
11 4' Gravel Shoulder 19,184 SF 1.50$                28,776.00$            
12 Signing and Striping 2,398 LF 7.50$                17,985.00$            
13 Temporary Irrigation 23,980 SF 0.75$                17,985.00$            

Modify existing parking lot to accommodate trail 1 LS 50,000.00$       50,000.00$            
14 Clean Up 1 LS 28,992.00$       28,992.00$            

Subtotal Trail Improvements 566,986.00$          

Glen Brae Drive Intersection Improvements
14 Clearing and Demolition 0 SF 0.35$                -$                       
15 Rough Grading 1,745 SF 0.15$                261.75$                 
16 Finish Grading 1,745 SF 0.15$                261.75$                 
17 Concrete Paving (6" depth) 1,200 SF 4.00$                4,800.00$              
18 Soil Preparation (disturbed areas only) 545 SF 0.25$                136.25$                 
19 Non-Irrigated Dryland Seed (disturbed areas only) 545 SF 0.15$                81.75$                   
20 Bench 1 EA 1,000.00$         1,000.00$              
21 Wall (4' ht.) 28 LF 75.00$              2,100.00$              
22 Striping 1 LS 150.00$            150.00$                 
23 Temporary Irrigation 545 SF 0.75$                408.75$                 

Subtotal Glen Brae Dr. Intersection 9,200.25$              

Subtotal Trail Segment 1 576,186.25$          



20% Contingency 115,237.25$          
Design Fees (12%) 69,142.35$            

Total Trail Segment 1 760,565.85$          

Trail Segment 2 - Glen Brae Drive to Cox Avenue
33 Mobilization 1 LS 20,000.00$       20,000.00$            
34 Clearing and Demolition 10,000 SF 0.35$                3,500.00$              
35 Rough Grading 60,360 SF 0.15$                9,054.00$              
36 Finish Grading 60,360 SF 0.15$                9,054.00$              
37 Asphalt Trail 21,354 SF 2.50$                53,385.00$            
38 Bollards at PG&E Towers 2 EA 1,000.00$         2,000.00$              
39 Soil Preparation (disturbed areas only) 21,670 SF 0.25$                5,417.50$              
40 Non-Irrigated Dryland Seed (disturbed areas only) 21,670 SF 0.15$                3,250.50$              
42 4' Gravel Shoulder 17,336 SF 1.50$                26,004.00$            
43 Signing and Striping 2,167 LF 7.50$                16,252.50$            
44 Temporary Irrigation 21,670 SF 0.75$                16,252.50$            
14 Clean Up 1 LS 20,735.00$       20,735.00$            

Subtotal Trail Improvements 184,905.00$          

Glen Brae Drive Intersection Improvements
45 Clearing and Demolition 0 SF 0.35$                -$                       
46 Rough Grading 1,745 SF 0.15$                261.75$                 
47 Finish Grading 1,745 SF 0.15$                261.75$                 
48 Concrete Paving (6" depth) 1,200 SF 4.00$                4,800.00$              
49 Soil Preparation (disturbed areas only) 545 SF 0.25$                136.25$                 
50 Non-Irrigated Dryland Seed (disturbed areas only) 545 SF 0.15$                81.75$                   
51 Bench 1 EA 1,000.00$         1,000.00$              
52 Wall (4' ht.) 28 LF 75.00$              2,100.00$              
53 Striping 1 LS 150.00$            150.00$                 
54 Temporary Irrigation 545 SF 0.75$                408.75$                 

Subtotal Glen Brae Dr. Intersection 9,200.25$              

Cox Avenue Intersection Improvements
55 Clearing and Demolition 0 SF 0.35$                -$                       
56 Rough Grading 1,745 SF 0.15$                261.75$                 
57 Finish Grading 1,745 SF 0.15$                261.75$                 
58 Concrete Paving (6" depth) 1,200 SF 4.00$                4,800.00$              
59 Soil Preparation (disturbed areas only) 545 SF 0.25$                136.25$                 
60 Non-Irrigated Dryland Seed (disturbed areas only) 545 SF 0.15$                81.75$                   
61 Bench 1 EA 1,000.00$         1,000.00$              
62 Wall (4' htl) 28 LF 75.00$              2,100.00$              



63 Striping 1 LS 150.00$            150.00$                 
64 Temporary Irrigation 545 SF 0.75$                408.75$                 

Subtotal Cox Avenue Intersection 9,200.25$              

Subtotal Trail Segment 2 203,305.50$          
20% Contingency 40,661.10$            

Design Fees (12%) 24,396.66$            
Total Trail Segment 2 268,363.26$          

Trail Segment 3 - Cox Avenue to Saratoga-Sunnyvale Road
90 Mobilization 1 LS 42,000.00$       42,000.00$            
91 Clearing and Demolition 5,150 SF 0.35$                1,802.50$              
92 Rough Grading 93,822 SF 0.15$                14,073.30$            
93 Finish Grading 93,822 SF 0.15$                14,073.30$            
94 Asphalt Trail 35,052 LF 2.50$                87,630.00$            
95 Bollards at PG&E Towers 10 LF 1,000.00$         10,000.00$            
96 Bridge Improvements at Rodeo Creek 1 LS 100,000.00$     100,000.00$          
97 Soil Preparation (disturbed areas only) 32,650 SF 0.25$                8,162.50$              
98 Non-Irrigated Dryland Seed (disturbed areas only) 32,650 SF 0.15$                4,897.50$              
99 4' Gravel Shoulder 26,120 SF 1.50$                39,180.00$            

100 Signing and Striping 3,265 LF 7.50$                24,487.50$            
101 Temporary Irrigation 32,650 SF 0.75$                24,487.50$            
### Clean Up 1 LS 34,529.00$       34,529.00$            

Subtotal Trail Improvements 405,323.10$          

Cox Avenue Intersection Improvements
102 Clearing and Demolition 0 SF 0.35$                -$                       
103 Rough Grading 1,745 SF 0.15$                261.75$                 
104 Finish Grading 1,745 SF 0.15$                261.75$                 
105 Concrete Paving (6" depth) 1,200 SF 4.00$                4,800.00$              
106 Soil Preparation (disturbed areas only) 545 SF 0.25$                136.25$                 
107 Non-Irrigated Dryland Seed (disturbed areas only) 545 SF 0.15$                81.75$                   
108 Bench 1 EA 1,000.00$         1,000.00$              
109 Wall (4' htl) 28 LF 75.00$              2,100.00$              
110 Striping 1 LS 150.00$            150.00$                 
111 Temporary Irrigation 545 SF 0.75$                408.75$                 

Subtotal Cox Avenue Intersection 9,200.25$              

Saratoga-Sunnyvale Road Trailhead



112 Clearing and Demolition 884 SF 0.35$                309.40$                 
113 Rough Grading 7,870 SF 0.15$                1,180.50$              
114 Finish Grading 7,870 SF 0.15$                1,180.50$              
115 Gravel Parking 5,750 SF 3.00$                17,250.00$            
120 Soil Preparation 2,120 SF 0.25$                530.00$                 
122 Non-Irrigated Dryland Seed (disturbed areas only) 2,120 SF 0.15$                318.00$                 
125 Wheelstops 5 EA 100.00$            500.00$                 
127 Temporary Irrigation 2,120 SF 0.75$                1,590.00$              

Subtotal Saratoga-Sunnyvale Road Trailhead 22,858.40$            

Subtotal Trail Segment 3 437,381.75$          
20% Contingency 87,476.35$            

Design Fees (12%) 52,485.81$            
Total Trail Segment 3 577,343.91$          

Phase 2 Trail - Future
90 Mobilization 1 LS 20,000.00$       20,000.00$            
91 Clearing and Demolition 7,064 SF 0.35$                2,472.40$              
92 Rough Grading 43,803 SF 0.15$                6,570.45$              
93 Finish Grading 43,803 SF 0.15$                6,570.45$              
94 Asphalt Trail 15,957 LF 2.50$                39,892.50$            
95 Bollards at PG&E Towers 4 LF 1,000.00$         4,000.00$              
97 Soil Preparation (disturbed areas only) 15,470 SF 0.25$                3,867.50$              
98 Non-Irrigated Dryland Seed (disturbed areas only) 15,470 SF 0.15$                2,320.50$              
99 4' Gravel Shoulder 12,376 SF 1.50$                18,564.00$            

100 Signing and Striping 1,547 LF 7.50$                11,602.50$            
101 Temporary Irrigation 15,470 SF 0.75$                11,602.50$            
### Clean Up 1 LS 15,753.00$       15,753.00$            

Subtotal Trail Improvements 143,215.80$          

Subtotal Phase 2 Trail 143,215.80$          
20% Contingency 28,643.16$            

Design Fees (12%) 17,185.90$            
Total Trail Segment 3 189,044.86$          

  
Summary

Trail Segment #1 760,565.85$          
Trail Segment #2 268,363.26$          
Trail Segment #3 577,343.91$          

Total Trail Segments 1, 2, and 3 1,606,273.02$    



Phase 2 Trail - Future 189,044.86$       

Project Total 1,795,317.88$    


