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PROJECT BACKGROUND 

Location Map

PROJECT LOCATION

Project Location and Context

Prospect Road is a four lane major arterial road bounded by Sara-
toga- Sunnyvale Road on the west and Lawrence Expressway on the 
east.  It is nestled at the crossroads between the borders of Cupertino 
and Campbell, and Saratoga and San Jose, with views to the Santa 
Cruz Mountains.  Project limits span a total of 6,500 lineal feet (1.9 
miles) and is comprised of approximately 17 medians.  This site is 
unique due to its location, straddling the City limits between Sara-
toga and San José.  

Project Background

Prospect Road Median Improvements master plan provides a vision 
for the design and future implementation of raised landscaped me-
dians. Elements of the existing medians are carefully incorporated 
into the proposed medians to ensure a seamless transition between 
new and old that enhances the residential character of the neighbor-
hood.  

The existing planted medians were built approximately 35 years ago 
and efforts to increase the number of raised landscaped medians 
have been attempted on a number of occasions without success.  It 
was not until 2001 when the City of Saratoga adopted a five year 
Capital Improvement Plan that the median expansion started com-
ing to fruition.   Local residents from both Saratoga and San José 
supported efforts set forth by the City and petitioned for action.
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EXISTING CONDITIONS

Existing median at highway  85 overpass Planted median at Titus  Avenue Median pavement striping, typ.Existing median cobble paving

Existing bike lane Existing landscaped median

Currently, most of the length of Prospect Road is void of raised land-
scaped medians, with the exception of the existing medians located 
between Saratoga Creek and Titus Avenue.  Five raised medians 
near Highway 85 are paved with concrete and decomposed gran-
ite.  The road consists of 2 eastbound lanes and 2 westbound lanes, 
bike lanes in both directions and painted medians along the road-
way centerline.  The travel lanes are 12 to 17 feet wide, and the bike 
lanes are 6 feet wide.  The remaining medians along Prospect Road 
are striped in the roadway pavement and vary in widths of 5 feet 
to 19 feet and lengths of 250 feet to 1,200 feet: they do not currently 
provide a physical separation between westbound and eastbound 
traffic.  Because of the lack of a physical barrier, left turns onto and 
off of Prospect Road can be challenging due to the need to time the 
turn with gaps in traffic typically traveling at speeds above 30 mph. 
With an elementary school, high school, and churches located in the 
neighborhood, parts of Prospect Road also receive significant pedes-
trian and bicycle traffic.
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COMMUNITY OUTREACH 

Local landscaped median example Local landscaped median example
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Short merge lane, drawing example Median  nosing setback sketch

Two community meetings were held to solicit community input on 
the project.  The first community meeting was held on November 
13, 2007 to identify initial public concerns.   Images of other project 
medians were presented as an idea stimulus and reference point 
from which the community could frame their likes and dislikes; this 
helped to provide the initial desired design direction for the project.

Community members expressed the need for increased pedestrian 
and vehicular safety because of a perceived high volume of traffic 
and speeding.   Residents also expressed the desire to preserve 
existing ingress and egress patterns, bike lane widths, right-of-way 
widths, and the western views of the hills.  The desire for a low 
maintenance and environmentally friendly landscape was strongly 
encouraged by many residents, who also supported seasonal colors 
and flowering plant materials.  In order to address these traffic 
concerns, City traffic engineers were consulted to provide traffic 
recommendations.  

 A second community meeting was held on March 27, 2008 to solicit 
community input on the draft Master Plan.  General questions about 
funding and implementation were answered.  Proposed median 
design elements and general improvements were presented, along 
with suggested plant materials and implementation approach.  
Water conserving plant materials adapted to and found in the 
project area were proposed.  

Overall, the community was supportive of the design presented and 
expressed their approval.   Addressing pedestrian safety and traffic 
calming needs were reiterated by community members.  Other 
residents stressed the need to preserve existing traffic patterns.   The 
proposed phasing approach was supported and some funding 
opportunities were proposed by residents, including fees generated 
by local home owner associations and gas taxes.  Some residents 
suggested the use of volunteers to raise funds and help construct 
the project.  Traffic comments received at this second meeting were 
reviewed by City traffic engineers and the Master Plan design was 
refined even further to address both public and City comments.
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Master Plan

The proposed Master Plan design for Prospect Road Medians will 
provide continuity along the length of the project and capture the 
character of the adjacent residential neighborhoods.  By utilizing 
pavers to match existing brick details and plant varieties that re-
peat those used at the existing medians, the design helps enhance 
the neighborhood while also seamlessly integrating new elements 
with old.  The proposed design calls for two plant palettes: the first 
consisting of oaks, purple leaf plums, rhaphiolepis and white carpet 
rose, the second consisting of Chinese pistashe, flowering Bradford 
pear trees, flax, fortnight lilies, and gazania.  The first palette would 
be used at the existing landscaped medians on the eastern end of 
the project to introduce additional color and seasonal interest while 
retaining most of the existing mature trees and shrubs.  This palette 
would also be used at the western end of the project at the existing 
paved medians.  The second palette would be used at the interior 
medians. By having two plant palettes, the first serves to flank the 
medians near Sunnyvale-Saratoga Avenue and Lawrence Express-

way and create a gateway approach for the neighborhood.

Pedestrian refuge areas will be provided at median nosings and 
are highlighted with the use of colorful interlocking concrete pav-
ers.  This provides pedestrians crossing the street with an area to 
wait mid intersection, facilitating crossing by allowing the crossing 
movement to be completed in two phases.  In order to preserve sight 
distances, median nosing pavements will be a minimum of 10 feet in 
length and trees will be set back 30’ from the pavement.  The pave-
ment also provides a visual foundation for the median plantings.  To 
help preserve sight distances for both vehicles and pedestrians, the 
plant palette consists of layered plant materials with low growing 
groundcovers at the edges transitioning to taller shrubs and trees in 
center, and then back down again.   

Design Refinement and Next Steps

The design has been reviewed by both the City of San Jose and City 

of Saratoga staff and traffic engineers.   As part of the final engineer-
ing plans, refinements to the Master Plan design to address traffic 
recommendations will be required including: 

Reduce and restripe traffic lanes•	
Limit groundcover to medians over 7’ wide•	
Provide median design at English Drive•	
Provide high visibility pedestrian crosswalks at Scully and •	
Titus Avenue

All trees in existing medians shall be evaluated by the City Arborist 
prior to final landscape design.
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COST ESTIMATE
Estimate of Probable Construction Costs

prepared for Prospect Road Median Improvements
City of Saratoga Summary

prepared on: 6/4/2008
prepared by:JR/FP

checked by: MM

Median Description Segment Total Total

1. Saratoga - Sunnyvale Road to Atrium Drive $152,510.00

2. Atrium Drive to Brookvale Drive $109,800.00

3. Brookvale Drive to Covina Court $126,380.00

4. Covina Court to Route 85 $163,190.00

5. Route 85 to Blaney Avenue $226,940.00

6. Plumas Drive to Ardenwood Drive $101,910.00

7. Saraglen Avenue to Clarkspur Lane $274,970.00

8. Clarkspur Lane to Scully Avenue $241,290.00

9. Larkin Avenue to Miller Avenue $475,840.00

10. Miller Avenue to Provincetown Drive $664,440.00

11. Provincetown Drive to Titus Avenue $140,430.00

12. Titus Avenue to Johnson Avenue $100,550.00

13. Johnson Avenue to Brookglen Drive $163,090.00

14. Brookglen Drive $26,530.00

15. Brookglen Drive to English Drive $149,420.00

16. English Drive to Lyle Drive $100,940.00

17. Lyle Drive to Lawrence Expressway $219,260.00

Total Estimated Project Costs $3,437,490.00

Based on drawing entitled "Master Plan", dated 6/4/08.

Note:  The above items, amounts, quantities, and related information are based on 
CA's judgment at this level of document preparation and is offered only as 
reference data. CA has no control over construction quantities, costs and related 
factors affecting costs, and advises the client that significant variation may occur 
between this estimate of probable construction costs and actual construction 
prices.
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COST ESTIMATE
Estim

prepared for

City of Saratoga

 
Item # Description Unit Cost

A Project Start-up
1. Bonding and mobilization 6.0% Allow
2. Traffic control LS Allow
3. Construction staking LS Allow
4. Project construction sign LS Allow

B Demolition
1. Clear and grub SF $0.50
2. Concrete pavement CY $250.00
3. Decomposed granite pavement CY $200.00
4. Sawcut LF $4.00
5. Cobble pavement CY $200.00
6. Asphalt pavement TON $20.00
7. Painted traffic striping LS Allow
8. Relocate signage LS Allow
9. Trees EA $400.00

10. Shrubs SF $1.00

C Grading, Drainage, and Utilities
1. Adjust utilities to grade LS Allow
2. Curb drain EA $1,000.00
3. Import topsoil and grading CY $40.00
4. Pot-holing for utilities LS Allow

D Site Construction
1. Unit pavers with base SF $25.00
2. Concrete curb LF $26.00
3. Headerboard LF $6.00
4. Traffic signage LS Allow
5. Maintenance band 12" wide LF $18.00
6. Thermoplastic striping LS Allow
7. A.C. paving, 12" depth SF $20.00

E Storm Water Pollution Prevention 
Provisions

1. Silt fence / fiber rolls LF $5.00
2. Storm drain filters LS Allow
3. Maintenance LS Allow

F Soil Preparation and Fine Grading
1. Soil preparation and fine grading SF $1.10
2. Mulch SF $0.50
3. Root barriers LF $10.00

G Irrigation
1. Electrical service and panel EA $10,000.00
2. Phone service EA $3,000.00
3. Irrigation controller, 24 stations EA $10,000.00
4. Water meter, 1 -1/2" EA $7,000.00
5. Backflow preventer EA $4,000.00
6. Master valve EA $1,000.00
7. Flow sensor EA $2,000.00
8. Jack and bore HR $500.00

ate of Probable Construction Costs
Prospect Road Median Improvements

Master Plan

prepared on: 6/4/08
prepared by:JR/FP

checked by: MM

Qty Item Total Subtotal

Allow $4,010
Allow $2,500
Allow $500
Allow $0

$7,010

0 $0
25 $6,250

0 $0
815 $3,260

20 $4,000
115 $2,300

Allow $0
Allow $0

0 $0
0 $0

$15,810

Allow $0
0 $0

115 $4,600
Allow $1,000

$5,600

745 $18,625
0 $0

10 $60
Allow $0

145 $2,610
Allow $0

0 $0
$21,295

820 $4,100
Allow $200
Allow $600

$4,900

1,500 $1,650
1,500 $750

0 $0
$2,400

0 $0
0 $0
0 $0
0 $0
0 $0
0 $0
0 $0
4 $2,000

Median #2
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Estimate of Probable Construction Costs
prepared for Prospect Road Median Improvements
City of Saratoga Master Plan

prepared on: 6/4/2008
prepared by:JR/FP

checked by: MM

 
Item # Description Unit Cost Qty Item Total Subtotal

A Project Start-up
1. Bonding and mobilization 6.0% Allow Allow $5,509
2. Traffic control LS Allow Allow $2,500
3. Construction staking LS Allow Allow $500
4. Project construction sign LS Allow Allow $2,800

$11,309
B Demolition

1. Clear and grub SF $0.50 0 $0
2. Concrete pavement CY $250.00 40 $10,000
3. Decomposed granite pavement CY $200.00 0 $0
4. Sawcut LF $4.00 930 $3,720
5. Cobble pavement CY $200.00 20 $4,000
6. Asphalt pavement TON $20.00 180 $3,600
7. Painted traffic striping LS Allow Allow $0
8. Relocate signage LS Allow Allow $0
9. Trees EA $400.00 0 $0

10. Shrubs SF $1.00 0 $0
$21,320

C Grading, Drainage, and Utilities
1. Adjust utilities to grade LS Allow Allow $0
2. Curb drain EA $1,000.00 0 $0
3. Import topsoil and grading CY $40.00 250 $10,000
4. Pot-holing for utilities LS Allow Allow $1,000

$11,000
D Site Construction

1. Unit pavers with base SF $25.00 250 $6,250
2. Concrete curb LF $26.00 0 $0
3. Headerboard LF $6.00 15 $90
4. Traffic signage LS Allow Allow $0
5. Maintenance band 12" wide LF $18.00 415 $7,470
6. Thermoplastic striping LS Allow Allow $0
7. A.C. paving, 12" depth SF $20.00 0 $0

$13,810
E Storm Water Pollution Prevention 

Provisions
1. Silt fence / fiber rolls LF $5.00 935 $4,675
2. Storm drain filters LS Allow Allow $200
3. Maintenance LS Allow Allow $800

$5,675
F Soil Preparation and Fine Grading

1. Soil preparation and fine grading SF $1.10 3,250 $3,575
2. Mulch SF $0.50 3,250 $1,625
3. Root barriers LF $10.00 330 $3,300

$8,500
G Irrigation

1. Electrical service and panel EA $10,000.00 0 $0
2. Phone service EA $3,000.00 Allow $0
3. Irrigation controller, 24 stations EA $10,000.00 0 $0
4. Water meter, 1 -1/2" EA $7,000.00 0 $0
5. Backflow preventer EA $4,000.00 0 $0
6. Master valve EA $1,000.00 0 $0
7. Flow sensor EA $2,000.00 0 $0
8. Jack and bore HR $500.00 4 $2,000

Median #1
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Estimate of Probable Construction Costs
prepared for Prospect Road Median Improvements
City of Saratoga Master Plan

prepared on: 6/4/2008
prepared by:JR/FP

checked by: MM

 
Item # Description Unit Cost Qty Item Total Subtotal

Median #1

9. Adjust existing system SF $2.00 0 $0
10. Irrigation mainline LF $5.00 190 $950
11. Quick couplers LS Allow Allow $500
12. Strainer LS Allow Allow $0
13. Spray system SF $1.50 3,250 $4,875
14. Point -of- connection EA $1,500.00 0 $0
15. Tree bubbler, 2 per tree EA $60.00 30 $1,800

$10,125
H Planting 

1. Trees, 24" box EA $425.00 5 $2,125
2. Accent trees, 15 gallon EA $200.00 10 $2,000
3. Shrubs, 5 gallon, 3' o.c. EA $50.00 70 $3,500
4. Shrubs, 1 gallon, 2' o.c. EA $25.00 295 $7,375
5. Groundcover, 1 gallon, 2' o.c. EA $8.00 610 $4,880

$19,880
I Landscape Maintenance

1. Plant establishment period LS Allow Allow $1,500
$1,500

J Sub-total of Construction $103,119

K Contingency
1. Estimating contingency 10% Allow Allow $10,312
2. Allowance for probable design period 

changes
8% Allow Allow $8,249

3. Inflation (3% per year for three years) 9% Allow Allow $9,281
$27,842

L Allowance for Probable 
Construction Period Change 

5% Allow Allow $5,156

$5,156
M Professional Services

1. Topographic survey LS Allow Allow $2,100
2. Design development 2% Allow Allow $2,042
3. Permitting services LS Allow Allow $0
4. Horticultural soils testing LS Allow Allow $0
5. Construction documents* 6% Allow Allow $8,167
6. Traffic engineering LS Allow Allow $0
7. Bidding and construction 3% Allow Allow $4,083
8. Testing and special inspection LS Allow Allow $0

$16,392

N Total Estimated Costs $152,509 

Based on drawing entitled "Master Plan", dated 6/4/08

* Includes geotechnical, civil, and landscape architectural services

Note:  The above items, amounts, quantities, and related information are based 
on CA's judgment at this level of document preparation and is offered only as 
reference data. CA has no control over construction quantities, costs and 
related factors affecting costs, and advises the client that significant variation 
may occur between this estimate of probable construction costs and actual 
construction prices.
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Estim
prepared for

City of Saratoga

 
Item # Description Unit Cost

9. Adjust existing system SF $2.00
10. Irrigation mainline LF $5.00
11. Quick couplers LS Allow
12. Strainer LS Allow
13. Spray system SF $1.50
14. Point -of- connection EA $1,500.00
15. Tree bubbler, 2 per tree EA $60.00

H Planting 
1. Trees, 24" box EA $425.00
2. Accent trees, 15 gallon EA $200.00
3. Shrubs, 5 gallon, 3' o.c. EA $50.00
4. Shrubs, 1 gallon, 2' o.c. EA $25.00
5. Groundcover, 1 gallon, 2' o.c. EA $8.00

I Landscape Maintenance
1. Plant establishment period LS Allow

J Sub-total of Construction

K Contingency
1. Estimating contingency 10% Allow
2. Allowance for probable design period 

changes
8% Allow

3. Inflation (3% per year for three years) 9% Allow

L Allowance for Probable 
Construction Period Change 

5% Allow

M Professional Services
1. Topographic survey LS Allow
2. Design development 2% Allow
3. Permitting services LS Allow
4. Horticultural soils testing LS Allow
5. Construction documents* 6% Allow
6. Traffic engineering LS Allow
7. Bidding and construction 3% Allow
8. Testing and special inspection LS Allow

N Total Estimated Costs

Based on drawing entitled "Master Plan", dated 6/4/08

* Includes geotechnical, civil, and landscape architectural services

Note:  The above items, amounts, quantities, and related information are based 
on CA's judgment at this level of document preparation and is offered only as 
reference data. CA has no control over construction quantities, costs and 
related factors affecting costs, and advises the client that significant variation 
may occur between this estimate of probable construction costs and actual 
construction prices.

ate of Probable Construction Costs
Prospect Road Median Improvements

Master Plan

prepared on: 6/4/08
prepared by:JR/FP

checked by: MM

Qty Item Total Subtotal
Median #2

0 $0
375 $1,875

Allow $500
Allow $0
1,500 $2,250

0 $0
6 $360

$6,985

3 $1,275
0 $0

40 $2,000
175 $4,375
180 $1,440

$9,090

Allow $750
$750

$73,840

Allow $7,384
Allow $5,907

Allow $6,646
$19,937

Allow $3,692

$3,692

Allow $2,100
Allow $1,462
Allow $0
Allow $0
Allow $5,848
Allow $0
Allow $2,924
Allow $0

$12,334

$109,803 
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Estim
prepared for

City of Saratoga

 
Item # Description Unit Cost

A Project Start-up
1. Bonding and mobilization 6.0% Allow
2. Traffic control LS Allow
3. Construction staking LS Allow
4. Project construction sign LS Allow

B Demolition
1. Clear and grub SF $0.50
2. Concrete pavement CY $250.00
3. Decomposed granite pavement CY $200.00
4. Sawcut LF $4.00
5. Cobble pavement CY $200.00
6. Asphalt pavement TON $20.00
7. Painted traffic striping LS Allow
8. Relocate signage LS Allow
9. Trees EA $400.00

10. Shrubs SF $1.00

C Grading, Drainage, and Utilities
1. Adjust utilities to grade LS Allow
2. Curb drain EA $1,000.00
3. Import topsoil and grading CY $40.00
4. Pot-holing for utilities LS Allow

D Site Construction
1. Unit pavers with base SF $25.00
2. Concrete curb LF $26.00
3. Headerboard LF $6.00
4. Traffic signage LS Allow
5. Maintenance band 12" wide LF $18.00
6. Thermoplastic striping LS Allow
7. A.C. paving, 12" depth SF $20.00

E Storm Water Pollution Prevention 
Provisions

1. Silt fence / fiber rolls LF $5.00
2. Storm drain filters LS Allow
3. Maintenance LS Allow

F Soil Preparation and Fine Grading
1. Soil preparation and fine grading SF $1.10
2. Mulch SF $0.50
3. Root barriers LF $10.00

G Irrigation
1. Electrical service and panel EA $10,000.00
2. Phone service EA $3,000.00
3. Irrigation controller, 24 stations EA $10,000.00
4. Water meter, 1 -1/2" EA $7,000.00
5. Backflow preventer EA $4,000.00
6. Master valve EA $1,000.00
7. Flow sensor EA $2,000.00
8. Jack and bore HR $500.00

ate of Probable Construction Costs
Prospect Road Median Improvements

Master Plan

prepared on: 6/4/08
prepared by:JR/FP

checked by: MM

Qty Item Total Subtotal

Allow $4,653
Allow $2,500
Allow $500
Allow $0

$7,653

0 $0
30 $7,500

0 $0
615 $2,460

0 $0
210 $4,200

Allow $500
Allow $0

0 $0
0 $0

$14,660

Allow $0
0 $0

185 $7,400
Allow $1,000

$8,400

110 $2,750
135 $3,510

35 $210
Allow $0

215 $3,870
Allow $500

600 $12,000
$22,840

480 $2,400
Allow $200
Allow $600

$3,200

2,360 $2,596
2,360 $1,180

0 $0
$3,776

0 $0
0 $0
0 $0
0 $0
0 $0
0 $0
0 $0
4 $2,000

Median #3
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COST ESTIMATE
Estim

prepared for

City of Saratoga

 
Item # Description Unit Cost

9. Adjust existing system SF $2.00
10. Irrigation mainline LF $5.00
11. Quick couplers LS Allow
12. Strainer LS Allow
13. Spray system SF $1.50
14. Point -of- connection EA $1,500.00
15. Tree bubbler, 2 per tree EA $60.00

H Planting 
1. Trees, 24" box EA $425.00
2. Accent trees, 15 gallon EA $200.00
3. Shrubs, 5 gallon, 3' o.c. EA $50.00
4. Shrubs, 1 gallon, 2' o.c. EA $25.00
5. Groundcover, 1 gallon, 2' o.c. EA $8.00

I Landscape Maintenance
1. Plant establishment period LS Allow

J Sub-total of Construction

K Contingency
1. Estimating contingency 10% Allow
2. Allowance for probable design period 

changes
8% Allow

3. Inflation (3% per year for three years) 9% Allow

L Allowance for Probable 
Construction Period Change 

5% Allow

M Professional Services
1. Topographic survey LS Allow
2. Design development 2% Allow
3. Permitting services LS Allow
4. Horticultural soils testing LS Allow
5. Construction documents* 6% Allow
6. Traffic engineering LS Allow
7. Bidding and construction 3% Allow
8. Testing and special inspection LS Allow

N Total Estimated Costs

Based on drawing entitled "Master Plan", dated 6/4/08

* Includes geotechnical, civil, and landscape architectural services

Note:  The above items, amounts, quantities, and related information are based 
on CA's judgment at this level of document preparation and is offered only as 
reference data. CA has no control over construction quantities, costs and 
related factors affecting costs, and advises the client that significant variation 
may occur between this estimate of probable construction costs and actual 
construction prices.

ate of Probable Construction Costs
Prospect Road Median Improvements

Master Plan

prepared on: 6/4/08
prepared by:JR/FP

checked by: MM

Qty Item Total Subtotal
Median #3

0 $0
445 $2,225

Allow $500
Allow $0
2,360 $3,540

0 $0
14 $840

$9,105

3 $1,275
0 $0

70 $3,500
315 $7,875
215 $1,720

$14,370

Allow $1,200
$1,200

$85,204

Allow $8,520
Allow $6,816

Allow $7,668
$23,005

Allow $4,260

$4,260

Allow $2,100
Allow $1,687
Allow $0
Allow $0
Allow $6,748
Allow $0
Allow $3,374
Allow $0

$13,909

$126,379 
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COST ESTIMATE
Estim

prepared for

City of Saratoga

 
Item # Description Unit Cost

A Project Start-up
1. Bonding and mobilization 6.0% Allow
2. Traffic control LS Allow
3. Construction staking LS Allow
4. Project construction sign LS Allow

B Demolition
1. Clear and grub SF $0.50
2. Concrete pavement CY $250.00
3. Decomposed granite pavement CY $200.00
4. Sawcut LF $4.00
5. Cobble pavement CY $200.00
6. Asphalt pavement TON $20.00
7. Painted traffic striping LS Allow
8. Relocate signage LS Allow
9. Trees EA $400.00

10. Shrubs SF $1.00

C Grading, Drainage, and Utilities
1. Adjust utilities to grade LS Allow
2. Curb drain EA $1,000.00
3. Import topsoil and grading CY $40.00
4. Pot-holing for utilities LS Allow

D Site Construction
1. Unit pavers with base SF $25.00
2. Concrete curb LF $26.00
3. Headerboard LF $6.00
4. Traffic signage LS Allow
5. Maintenance band 12" wide LF $18.00
6. Thermoplastic striping LS Allow
7. A.C. paving, 12" depth SF $20.00

E Storm Water Pollution Prevention 
Provisions

1. Silt fence / fiber rolls LF $5.00
2. Storm drain filters LS Allow
3. Maintenance LS Allow

F Soil Preparation and Fine Grading
1. Soil preparation and fine grading SF $1.10
2. Mulch SF $0.50
3. Root barriers LF $10.00

G Irrigation
1. Electrical service and panel EA $10,000.00
2. Phone service EA $3,000.00
3. Irrigation controller, 24 stations EA $10,000.00
4. Water meter, 1 -1/2" EA $7,000.00
5. Backflow preventer EA $4,000.00
6. Master valve EA $1,000.00
7. Flow sensor EA $2,000.00
8. Jack and bore HR $500.00

ate of Probable Construction Costs
Prospect Road Median Improvements

Master Plan

prepared on: 6/4/08
prepared by:JR/FP

checked by: MM

Qty Item Total Subtotal

Allow $8,498
Allow $2,500
Allow $500
Allow $0

$11,498

0 $0
20 $5,000
20 $4,076

960 $3,840
0 $0

470 $9,400
Allow $0
Allow $0

0 $0
0 $0

$22,316

Allow $0
0 $0

410 $16,400
Allow $1,000

$17,400

50 $1,250
0 $0

20 $120
Allow $0

465 $8,370
Allow $0

0 $0
$9,740

965 $4,825
Allow $200
Allow $1,000

$6,025

4,440 $4,884
4,440 $2,220

120 $1,200
$8,304

1 $10,000
1 $1,500
1 $10,000
1 $7,000
1 $4,000
1 $1,000
1 $2,000
4 $2,000

Median #5
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Estim
prepared for

City of Saratoga

 
Item # Description Unit Cost

A Project Start-up
1. Bonding and mobilization 6.0% Allow
2. Traffic control LS Allow
3. Construction staking LS Allow
4. Project construction sign LS Allow

B Demolition
1. Clear and grub SF $0.50
2. Concrete pavement CY $250.00
3. Decomposed granite pavement CY $200.00
4. Sawcut LF $4.00
5. Cobble pavement CY $200.00
6. Asphalt pavement TON $20.00
7. Painted traffic striping LS Allow
8. Relocate signage LS Allow
9. Trees EA $400.00

10. Shrubs SF $1.00

C Grading, Drainage, and Utilities
1. Adjust utilities to grade LS Allow
2. Curb drain EA $1,000.00
3. Import topsoil and grading CY $40.00
4. Pot-holing for utilities LS Allow

D Site Construction
1. Unit pavers with base SF $25.00
2. Concrete curb LF $26.00
3. Headerboard LF $6.00
4. Traffic signage LS Allow
5. Maintenance band 12" wide LF $18.00
6. Thermoplastic striping LS Allow
7. A.C. paving, 12" depth SF $20.00

E Storm Water Pollution Prevention 
Provisions

1. Silt fence / fiber rolls LF $5.00
2. Storm drain filters LS Allow
3. Maintenance LS Allow

F Soil Preparation and Fine Grading
1. Soil preparation and fine grading SF $1.10
2. Mulch SF $0.50
3. Root barriers LF $10.00

G Irrigation
1. Electrical service and panel EA $10,000.00
2. Phone service EA $3,000.00
3. Irrigation controller, 24 stations EA $10,000.00
4. Water meter, 1 -1/2" EA $7,000.00
5. Backflow preventer EA $4,000.00
6. Master valve EA $1,000.00
7. Flow sensor EA $2,000.00
8. Jack and bore HR $500.00

ate of Probable Construction Costs
Prospect Road Median Improvements

Master Plan

prepared on: 6/4/08
prepared by:JR/FP

checked by: MM

Qty Item Total Subtotal

Allow $6,096
Allow $2,500
Allow $500
Allow $0

$9,096

0 $0
10 $2,500
30 $6,000

950 $3,800
0 $0

395 $7,900
Allow $0
Allow $0

0 $0
0 $0

$20,200

Allow $0
0 $0

340 $13,600
Allow $1,000

$14,600

400 $10,000
0 $0

30 $180
Allow $0

310 $5,580
Allow $500

0 $0
$16,260

950 $4,750
Allow $200
Allow $800

$5,750

3,950 $4,345
3,950 $1,975

160 $1,600
$7,920

0 $0
0 $0
0 $0
0 $0
0 $0
0 $0
0 $0
0 $0

Median #4
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Estim
prepared for

City of Saratoga

 
Item # Description Unit Cost

9. Adjust existing system SF $2.00
10. Irrigation mainline LF $5.00
11. Quick couplers LS Allow
12. Strainer LS Allow
13. Spray system SF $1.50
14. Point -of- connection EA $1,500.00
15. Tree bubbler, 2 per tree EA $60.00

H Planting 
1. Trees, 24" box EA $425.00
2. Accent trees, 15 gallon EA $200.00
3. Shrubs, 5 gallon, 3' o.c. EA $50.00
4. Shrubs, 1 gallon, 2' o.c. EA $25.00
5. Groundcover, 1 gallon, 2' o.c. EA $8.00

I Landscape Maintenance
1. Plant establishment period LS Allow

J Sub-total of Construction

K Contingency
1. Estimating contingency 10% Allow
2. Allowance for probable design period 

changes
8% Allow

3. Inflation (3% per year for three years) 9% Allow

L Allowance for Probable 
Construction Period Change 

5% Allow

M Professional Services
1. Topographic survey LS Allow
2. Design development 2% Allow
3. Permitting services LS Allow
4. Horticultural soils testing LS Allow
5. Construction documents* 6% Allow
6. Traffic engineering LS Allow
7. Bidding and construction 3% Allow
8. Testing and special inspection LS Allow

N Total Estimated Costs

Based on drawing entitled "Master Plan", dated 6/4/08

* Includes geotechnical, civil, and landscape architectural services

Note:  The above items, amounts, quantities, and related information are based 
on CA's judgment at this level of document preparation and is offered only as 
reference data. CA has no control over construction quantities, costs and 
related factors affecting costs, and advises the client that significant variation 
may occur between this estimate of probable construction costs and actual 
construction prices.

ate of Probable Construction Costs
Prospect Road Median Improvements

Master Plan

prepared on: 6/4/08
prepared by:JR/FP

checked by: MM

Qty Item Total Subtotal
Median #4

0 $0
895 $4,475

Allow $500
Allow $0
3,950 $5,925

0 $0
22 $1,320

$12,220

6 $2,550
5 $1,000

110 $5,500
480 $12,000
400 $3,200

$24,250

Allow $400
$400

$110,696

Allow $11,070
Allow $8,856

Allow $9,963
$29,888

Allow $5,535

$5,535

Allow $2,100
Allow $2,192
Allow $1,500
Allow $250
Allow $6,642
Allow $0
Allow $4,384
Allow $0

$17,067

$163,186 
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Estim
prepared for

City of Saratoga

 
Item # Description Unit Cost

9. Adjust existing system SF $2.00
10. Irrigation mainline LF $5.00
11. Quick couplers LS Allow
12. Strainer LS Allow
13. Spray system SF $1.50
14. Point -of- connection EA $1,500.00
15. Tree bubbler, 2 per tree EA $60.00

H Planting 
1. Trees, 24" box EA $425.00
2. Accent trees, 15 gallon EA $200.00
3. Shrubs, 5 gallon, 3' o.c. EA $50.00
4. Shrubs, 1 gallon, 2' o.c. EA $25.00
5. Groundcover, 1 gallon, 2' o.c. EA $8.00

I Landscape Maintenance
1. Plant establishment period LS Allow

J Sub-total of Construction

K Contingency
1. Estimating contingency 10% Allow
2. Allowance for probable design period 

changes
8% Allow

3. Inflation (3% per year for three years) 9% Allow

L Allowance for Probable 
Construction Period Change 

5% Allow

M Professional Services
1. Topographic survey LS Allow
2. Design development 2% Allow
3. Permitting services LS Allow
4. Horticultural soils testing LS Allow
5. Construction documents* 6% Allow
6. Traffic engineering LS Allow
7. Bidding and construction 3% Allow
8. Testing and special inspection LS Allow

N Total Estimated Costs

Based on drawing entitled "Master Plan", dated 6/4/08

* Includes geotechnical, civil, and landscape architectural services

Note:  The above items, amounts, quantities, and related information are based 
on CA's judgment at this level of document preparation and is offered only as 
reference data. CA has no control over construction quantities, costs and 
related factors affecting costs, and advises the client that significant variation 
may occur between this estimate of probable construction costs and actual 
construction prices.

ate of Probable Construction Costs
Prospect Road Median Improvements

Master Plan

prepared on: 6/4/08
prepared by:JR/FP

checked by: MM

Qty Item Total Subtotal
Median #5

0 $0
315 $1,575

Allow $500
Allow $2,000
4,440 $6,660

1 $1,500
20 $1,200

$50,935

5 $2,125
5 $1,000

95 $4,750
430 $10,750
760 $6,080

$24,705

Allow $2,200
$2,200

$153,123

Allow $15,312
Allow $12,250

Allow $13,781
$41,343

Allow $7,656

$7,656

Allow $2,100
Allow $3,032
Allow $1,500
Allow $0
Allow $12,127
Allow $0
Allow $6,064
Allow $0

$24,823

$226,944 
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Estim
prepared for

City of Saratoga

 
Item # Description Unit Cost

A Project Start-up
1. Bonding and mobilization 6.0% Allow
2. Traffic control LS Allow
3. Construction staking LS Allow
4. Project construction sign LS Allow

B Demolition
1. Clear and grub SF $0.50
2. Concrete pavement CY $250.00
3. Decomposed granite pavement CY $200.00
4. Sawcut LF $4.00
5. Cobble pavement CY $200.00
6. Asphalt pavement TON $20.00
7. Painted traffic striping LS Allow
8. Relocate signage LS Allow
9. Trees EA $400.00

10. Shrubs SF $1.00

C Grading, Drainage, and Utilities
1. Adjust utilities to grade LS Allow
2. Curb drain EA $1,000.00
3. Import topsoil and grading CY $40.00
4. Pot-holing for utilities LS Allow

D Site Construction
1. Unit pavers with base SF $25.00
2. Concrete curb LF $26.00
3. Headerboard LF $6.00
4. Traffic signage LS Allow
5. Maintenance band 12" wide LF $18.00
6. Thermoplastic striping LS Allow
7. A.C. paving, 12" depth SF $20.00

E Storm Water Pollution Prevention 
Provisions

1. Silt fence / fiber rolls LF $5.00
2. Storm drain filters LS Allow
3. Maintenance LS Allow

F Soil Preparation and Fine Grading
1. Soil preparation and fine grading SF $1.10
2. Mulch SF $0.50
3. Root barriers LF $10.00

G Irrigation
1. Electrical service and panel EA $10,000.00
2. Phone service EA $3,000.00
3. Irrigation controller, 24 stations EA $10,000.00
4. Water meter, 1 -1/2" EA $7,000.00
5. Backflow preventer EA $4,000.00
6. Master valve EA $1,000.00
7. Flow sensor EA $2,000.00
8. Jack and bore HR $500.00

ate of Probable Construction Costs
Prospect Road Median Improvements

Master Plan

prepared on: 6/4/08
prepared by:JR/FP

checked by: MM

Qty Item Total Subtotal

Allow $3,363
Allow $4,000
Allow $1,250
Allow $2,800

$11,413

0 $0
0 $0
0 $0

475 $1,900
0 $0

180 $3,600
Allow $0
Allow $250

0 $0
0 $0

$5,750

Allow $835
0 $0

145 $5,800
Allow $1,000

$7,635

90 $2,250
510 $13,260

25 $150
Allow $315

230 $4,140
Allow $0

0 $0
$20,115

510 $2,550
Allow $200
Allow $600

$3,350

1,650 $1,815
1,650 $825

190 $1,900
$4,540

0 $0
0 $0
0 $0
0 $0
0 $0
0 $0
0 $0
4 $2,000

Median #6
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COST ESTIMATE
Estim

prepared for

City of Saratoga

 
Item # Description Unit Cost

9. Adjust existing system SF $2.00
10. Irrigation mainline LF $5.00
11. Quick couplers LS Allow
12. Strainer LS Allow
13. Spray system SF $1.50
14. Point -of- connection EA $1,500.00
15. Tree bubbler, 2 per tree EA $60.00

H Planting 
1. Trees, 24" box EA $425.00
2. Accent trees, 15 gallon EA $200.00
3. Shrubs, 5 gallon, 3' o.c. EA $50.00
4. Shrubs, 1 gallon, 2' o.c. EA $25.00
5. Groundcover, 1 gallon, 2' o.c. EA $8.00

I Landscape Maintenance
1. Plant establishment period LS Allow

J Sub-total of Construction

K Contingency
1. Estimating contingency 10% Allow
2. Allowance for probable design period 

changes
8% Allow

3. Inflation (3% per year for three years) 9% Allow

L Allowance for Probable 
Construction Period Change 

5% Allow

M Professional Services
1. Topographic survey LS Allow
2. Design development 2% Allow
3. Permitting services LS Allow
4. Horticultural soils testing LS Allow
5. Construction documents* 6% Allow
6. Traffic engineering LS Allow
7. Bidding and construction 3% Allow
8. Testing and special inspection LS Allow

N Total Estimated Costs

Based on drawing entitled "Master Plan", dated 6/4/08

* Includes geotechnical, civil, and landscape architectural services

Note:  The above items, amounts, quantities, and related information are based 
on CA's judgment at this level of document preparation and is offered only as 
reference data. CA has no control over construction quantities, costs and 
related factors affecting costs, and advises the client that significant variation 
may occur between this estimate of probable construction costs and actual 
construction prices.

ate of Probable Construction Costs
Prospect Road Median Improvements

Master Plan

prepared on: 6/4/08
prepared by:JR/FP

checked by: MM

Qty Item Total Subtotal
Median #6

0 $0
340 $1,700

Allow $500
Allow $0
1,655 $2,483

0 $0
0 $0

$6,683

0 $0
0 $0

20 $1,000
100 $2,500
460 $3,680

$7,180

Allow $800
$800

$67,466

Allow $6,747
Allow $5,397

Allow $6,072
$18,216

Allow $3,373

$3,373

Allow $2,100
Allow $1,336
Allow $0
Allow $0
Allow $5,343
Allow $1,000
Allow $2,672
Allow $400

$12,851

$101,905 
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COST ESTIMATE
Estim

prepared for

City of Saratoga

 
Item # Description Unit Cost

A Project Start-up
1. Bonding and mobilization 6.0% Allow
2. Traffic control LS Allow
3. Construction staking LS Allow
4. Project construction sign LS Allow

B Demolition
1. Clear and grub SF $0.50
2. Concrete pavement CY $250.00
3. Decomposed granite pavement CY $200.00
4. Sawcut LF $4.00
5. Cobble pavement CY $200.00
6. Asphalt pavement TON $20.00
7. Painted traffic striping LS Allow
8. Relocate signage LS Allow
9. Trees EA $400.00

10. Shrubs SF $1.00

C Grading, Drainage, and Utilities
1. Adjust utilities to grade LS Allow
2. Curb drain EA $1,000.00
3. Import topsoil and grading CY $40.00
4. Pot-holing for utilities LS Allow

D Site Construction
1. Unit pavers with base SF $25.00
2. Concrete curb LF $26.00
3. Headerboard LF $6.00
4. Traffic signage LS Allow
5. Maintenance band 12" wide LF $18.00
6. Thermoplastic striping LS Allow
7. A.C. paving, 12" depth SF $20.00

E Storm Water Pollution Prevention 
Provisions

1. Silt fence / fiber rolls LF $5.00
2. Storm drain filters LS Allow
3. Maintenance LS Allow

F Soil Preparation and Fine Grading
1. Soil preparation and fine grading SF $1.10
2. Mulch SF $0.50
3. Root barriers LF $10.00

G Irrigation
1. Electrical service and panel EA $10,000.00
2. Phone service EA $3,000.00
3. Irrigation controller, 24 stations EA $10,000.00
4. Water meter, 1 -1/2" EA $7,000.00
5. Backflow preventer EA $4,000.00
6. Master valve EA $1,000.00
7. Flow sensor EA $2,000.00
8. Jack and bore HR $500.00

ate of Probable Construction Costs
Prospect Road Median Improvements

Master Plan

prepared on: 6/4/08
prepared by:JR/FP

checked by: MM

Qty Item Total Subtotal

Allow $8,921
Allow $4,000
Allow $1,250
Allow $0

$14,171

0 $0
0 $0
0 $0

1,040 $4,160
0 $0

440 $8,800
Allow $500
Allow $0

0 $0
0 $0

$13,460

Allow $835
1 $1,000

390 $15,600
Allow $1,000

$18,435

100 $2,500
1,080 $28,080

25 $150
Allow $315

515 $9,270
Allow $500

0 $0
$40,815

1,085 $5,425
Allow $200
Allow $1,200

$6,825

6,310 $6,941
6,310 $3,155

140 $1,400
$11,496

0 $0
0 $0
0 $0
0 $0
0 $0
0 $0
0 $0
4 $2,000

Median #8
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Estim
prepared for

City of Saratoga

 
Item # Description Unit Cost

A Project Start-up
1. Bonding and mobilization 6.0% Allow
2. Traffic control LS Allow
3. Construction staking LS Allow
4. Project construction sign LS Allow

B Demolition
1. Clear and grub SF $0.50
2. Concrete pavement CY $250.00
3. Decomposed granite pavement CY $200.00
4. Sawcut LF $4.00
5. Cobble pavement CY $200.00
6. Asphalt pavement TON $20.00
7. Painted traffic striping LS Allow
8. Relocate signage LS Allow
9. Trees EA $400.00

10. Shrubs SF $1.00

C Grading, Drainage, and Utilities
1. Adjust utilities to grade LS Allow
2. Curb drain EA $1,000.00
3. Import topsoil and grading CY $40.00
4. Pot-holing for utilities LS Allow

D Site Construction
1. Unit pavers with base SF $25.00
2. Concrete curb LF $26.00
3. Headerboard LF $6.00
4. Traffic signage LS Allow
5. Maintenance band 12" wide LF $18.00
6. Thermoplastic striping LS Allow
7. A.C. paving, 12" depth SF $20.00

E Storm Water Pollution Prevention 
Provisions

1. Silt fence / fiber rolls LF $5.00
2. Storm drain filters LS Allow
3. Maintenance LS Allow

F Soil Preparation and Fine Grading
1. Soil preparation and fine grading SF $1.10
2. Mulch SF $0.50
3. Root barriers LF $10.00

G Irrigation
1. Electrical service and panel EA $10,000.00
2. Phone service EA $3,000.00
3. Irrigation controller, 24 stations EA $10,000.00
4. Water meter, 1 -1/2" EA $7,000.00
5. Backflow preventer EA $4,000.00
6. Master valve EA $1,000.00
7. Flow sensor EA $2,000.00
8. Jack and bore HR $500.00

ate of Probable Construction Costs
Prospect Road Median Improvements

Master Plan

prepared on: 6/4/08
prepared by:JR/FP

checked by: MM

Qty Item Total Subtotal

Allow $10,238
Allow $4,000
Allow $1,250
Allow $0

$15,488

0 $0
0 $0
0 $0

1,130 $4,520
0 $0

615 $12,300
Allow $0
Allow $250

0 $0
0 $0

$17,070

Allow $835
1 $1,000

540 $21,600
Allow $1,000

$24,435

125 $3,125
1,160 $30,160

30 $180
Allow $315

560 $10,080
Allow $0

0 $0
$43,860

1,170 $5,850
Allow $200
Allow $1,200

$7,250

7,020 $7,722
7,020 $3,510

300 $3,000
$14,232

0 $0
0 $0
0 $0
0 $0
0 $0
0 $0
0 $0
4 $2,000

Median #7
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Estim
prepared for

City of Saratoga

 
Item # Description Unit Cost

9. Adjust existing system SF $2.00
10. Irrigation mainline LF $5.00
11. Quick couplers LS Allow
12. Strainer LS Allow
13. Spray system SF $1.50
14. Point -of- connection EA $1,500.00
15. Tree bubbler, 2 per tree EA $60.00

H Planting 
1. Trees, 24" box EA $425.00
2. Accent trees, 15 gallon EA $200.00
3. Shrubs, 5 gallon, 3' o.c. EA $50.00
4. Shrubs, 1 gallon, 2' o.c. EA $25.00
5. Groundcover, 1 gallon, 2' o.c. EA $8.00

I Landscape Maintenance
1. Plant establishment period LS Allow

J Sub-total of Construction

K Contingency
1. Estimating contingency 10% Allow
2. Allowance for probable design period 

changes
8% Allow

3. Inflation (3% per year for three years) 9% Allow

L Allowance for Probable 
Construction Period Change 

5% Allow

M Professional Services
1. Topographic survey LS Allow
2. Design development 2% Allow
3. Permitting services LS Allow
4. Horticultural soils testing LS Allow
5. Construction documents* 6% Allow
6. Traffic engineering LS Allow
7. Bidding and construction 3% Allow
8. Testing and special inspection LS Allow

N Total Estimated Costs

Based on drawing entitled "Master Plan", dated 6/4/08

* Includes geotechnical, civil, and landscape architectural services

Note:  The above items, amounts, quantities, and related information are based 
on CA's judgment at this level of document preparation and is offered only as 
reference data. CA has no control over construction quantities, costs and 
related factors affecting costs, and advises the client that significant variation 
may occur between this estimate of probable construction costs and actual 
construction prices.

ate of Probable Construction Costs
Prospect Road Median Improvements

Master Plan

prepared on: 6/4/08
prepared by:JR/FP

checked by: MM

Qty Item Total Subtotal
Median #7

0 $0
645 $3,225

Allow $500
Allow $0
7,020 $10,530

0 $0
38 $2,280

$18,535

9 $3,825
10 $2,000

170 $8,500
780 $19,500
990 $7,920

$41,745

Allow $3,500
$3,500

$186,115

Allow $18,611
Allow $14,889

Allow $16,750
$50,251

Allow $9,306

$9,306

Allow $2,100
Allow $3,685
Allow $0
Allow $0
Allow $14,740
Allow $1,000
Allow $7,370
Allow $400

$29,295

$274,967 
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Estim
prepared for

City of Saratoga

 
Item # Description Unit Cost

9. Adjust existing system SF $2.00
10. Irrigation mainline LF $5.00
11. Quick couplers LS Allow
12. Strainer LS Allow
13. Spray system SF $1.50
14. Point -of- connection EA $1,500.00
15. Tree bubbler, 2 per tree EA $60.00

H Planting 
1. Trees, 24" box EA $425.00
2. Accent trees, 15 gallon EA $200.00
3. Shrubs, 5 gallon, 3' o.c. EA $50.00
4. Shrubs, 1 gallon, 2' o.c. EA $25.00
5. Groundcover, 1 gallon, 2' o.c. EA $8.00

I Landscape Maintenance
1. Plant establishment period LS Allow

J Sub-total of Construction

K Contingency
1. Estimating contingency 10% Allow
2. Allowance for probable design period 

changes
8% Allow

3. Inflation (3% per year for three years) 9% Allow

L Allowance for Probable 
Construction Period Change 

5% Allow

M Professional Services
1. Topographic survey LS Allow
2. Design development 2% Allow
3. Permitting services LS Allow
4. Horticultural soils testing LS Allow
5. Construction documents* 6% Allow
6. Traffic engineering LS Allow
7. Bidding and construction 3% Allow
8. Testing and special inspection LS Allow

N Total Estimated Costs

Based on drawing entitled "Master Plan", dated 6/4/08

* Includes geotechnical, civil, and landscape architectural services

Note:  The above items, amounts, quantities, and related information are based 
on CA's judgment at this level of document preparation and is offered only as 
reference data. CA has no control over construction quantities, costs and 
related factors affecting costs, and advises the client that significant variation 
may occur between this estimate of probable construction costs and actual 
construction prices.

ate of Probable Construction Costs
Prospect Road Median Improvements

Master Plan

prepared on: 6/4/08
prepared by:JR/FP

checked by: MM

Qty Item Total Subtotal
Median #8

0 $0
830 $4,150

Allow $500
Allow $0
6,310 $9,465

0 $0
36 $2,160

$18,275

5 $2,125
13 $2,600

155 $7,750
700 $17,500
800 $6,400

$36,375

Allow $3,000
$3,000

$162,852

Allow $16,285
Allow $13,028

Allow $14,657
$43,970

Allow $8,143

$8,143

Allow $2,100
Allow $3,224
Allow $0
Allow $250
Allow $12,898
Allow $1,000
Allow $6,449
Allow $400

$26,321

$241,286 
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Estim
prepared for

City of Saratoga

 
Item # Description Unit Cost

A Project Start-up
1. Bonding and mobilization 6.0% Allow
2. Traffic control LS Allow
3. Construction staking LS Allow
4. Project construction sign LS Allow

B Demolition
1. Clear and grub SF $0.50
2. Concrete pavement CY $250.00
3. Decomposed granite pavement CY $200.00
4. Sawcut LF $4.00
5. Cobble pavement CY $200.00
6. Asphalt pavement TON $20.00
7. Painted traffic striping LS Allow
8. Relocate signage LS Allow
9. Trees EA $400.00

10. Shrubs SF $1.00

C Grading, Drainage, and Utilities
1. Adjust utilities to grade LS Allow
2. Curb drain EA $1,000.00
3. Import topsoil and grading CY $40.00
4. Pot-holing for utilities LS Allow

D Site Construction
1. Unit pavers with base SF $25.00
2. Concrete curb LF $26.00
3. Headerboard LF $6.00
4. Traffic signage LS Allow
5. Maintenance band 12" wide LF $18.00
6. Thermoplastic striping LS Allow
7. A.C. paving, 12" depth SF $20.00

E Storm Water Pollution Prevention 
Provisions

1. Silt fence / fiber rolls LF $5.00
2. Storm drain filters LS Allow
3. Maintenance LS Allow

F Soil Preparation and Fine Grading
1. Soil preparation and fine grading SF $1.10
2. Mulch SF $0.50
3. Root barriers LF $10.00

G Irrigation
1. Electrical service and panel EA $10,000.00
2. Phone service EA $3,000.00
3. Irrigation controller, 24 stations EA $10,000.00
4. Water meter, 1 -1/2" EA $7,000.00
5. Backflow preventer EA $4,000.00
6. Master valve EA $1,000.00
7. Flow sensor EA $2,000.00
8. Jack and bore HR $500.00

ate of Probable Construction Costs
Prospect Road Median Improvements

Master Plan

prepared on: 6/4/08
prepared by:JR/FP

checked by: MM

Qty Item Total Subtotal

Allow $17,874
Allow $4,000
Allow $1,250
Allow $2,800

$25,924

0 $0
1 $204
0 $0

1,910 $7,640
0 $0

910 $18,200
Allow $500
Allow $250

0 $0
0 $0

$26,794

Allow $835
1 $1,000

895 $35,800
Allow $1,000

$38,635

105 $2,625
1,950 $50,700

35 $210
Allow $315

950 $17,100
Allow $500

0 $0
$71,450

1,950 $9,750
Allow $200
Allow $1,600

$11,550

14,600 $16,060
14,600 $7,300

415 $4,150
$27,510

0 $0
0 $0
0 $0
0 $0
0 $0
0 $0
0 $0
4 $2,000

Median #9
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COST ESTIMATE
Estim

prepared for

City of Saratoga

 
Item # Description Unit Cost

9. Adjust existing system SF $2.00
10. Irrigation mainline LF $5.00
11. Quick couplers LS Allow
12. Strainer LS Allow
13. Spray system SF $1.50
14. Point -of- connection EA $1,500.00
15. Tree bubbler, 2 per tree EA $60.00

H Planting 
1. Trees, 24" box EA $425.00
2. Accent trees, 15 gallon EA $200.00
3. Shrubs, 5 gallon, 3' o.c. EA $50.00
4. Shrubs, 1 gallon, 2' o.c. EA $25.00
5. Groundcover, 1 gallon, 2' o.c. EA $8.00

I Landscape Maintenance
1. Plant establishment period LS Allow

J Sub-total of Construction

K Contingency
1. Estimating contingency 10% Allow
2. Allowance for probable design period 

changes
8% Allow

3. Inflation (3% per year for three years) 9% Allow

L Allowance for Probable 
Construction Period Change 

5% Allow

M Professional Services
1. Topographic survey LS Allow
2. Design development 2% Allow
3. Permitting services LS Allow
4. Horticultural soils testing LS Allow
5. Construction documents* 6% Allow
6. Traffic engineering LS Allow
7. Bidding and construction 3% Allow
8. Testing and special inspection LS Allow

N Total Estimated Costs

Based on drawing entitled "Master Plan", dated 6/4/08

* Includes geotechnical, civil, and landscape architectural services

Note:  The above items, amounts, quantities, and related information are based 
on CA's judgment at this level of document preparation and is offered only as 
reference data. CA has no control over construction quantities, costs and 
related factors affecting costs, and advises the client that significant variation 
may occur between this estimate of probable construction costs and actual 
construction prices.

ate of Probable Construction Costs
Prospect Road Median Improvements

Master Plan

prepared on: 6/4/08
prepared by:JR/FP

checked by: MM

Qty Item Total Subtotal
Median #9

0 $0
860 $4,300

Allow $500
Allow $0

14,600 $21,900
0 $0

74 $4,440
$33,140

12 $5,100
25 $5,000

340 $17,000
1,525 $38,125
2,075 $16,600

$81,825

Allow $7,000
$7,000

$323,828

Allow $32,383
Allow $25,906

Allow $29,144
$87,433

Allow $16,191

$16,191

Allow $2,100
Allow $6,412
Allow $0
Allow $0
Allow $25,647
Allow $1,000
Allow $12,824
Allow $400

$48,383

$475,835 
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COST ESTIMATE
Estim

prepared for

City of Saratoga

 
Item # Description Unit Cost

A Project Start-up
1. Bonding and mobilization 6.0% Allow
2. Traffic control LS Allow
3. Construction staking LS Allow
4. Project construction sign LS Allow

B Demolition
1. Clear and grub SF $0.50
2. Concrete pavement CY $250.00
3. Decomposed granite pavement CY $200.00
4. Sawcut LF $4.00
5. Cobble pavement CY $200.00
6. Asphalt pavement TON $20.00
7. Painted traffic striping LS Allow
8. Relocate signage LS Allow
9. Trees EA $400.00

10. Shrubs SF $1.00

C Grading, Drainage, and Utilities
1. Adjust utilities to grade LS Allow
2. Curb drain EA $1,000.00
3. Import topsoil and grading CY $40.00
4. Pot-holing for utilities LS Allow

D Site Construction
1. Unit pavers with base SF $25.00
2. Concrete curb LF $26.00
3. Headerboard LF $6.00
4. Traffic signage LS Allow
5. Maintenance band 12" wide LF $18.00
6. Thermoplastic striping LS Allow
7. A.C. paving, 12" depth SF $20.00

E Storm Water Pollution Prevention 
Provisions

1. Silt fence / fiber rolls LF $5.00
2. Storm drain filters LS Allow
3. Maintenance LS Allow

F Soil Preparation and Fine Grading
1. Soil preparation and fine grading SF $1.10
2. Mulch SF $0.50
3. Root barriers LF $10.00

G Irrigation
1. Electrical service and panel EA $10,000.00
2. Phone service EA $3,000.00
3. Irrigation controller, 24 stations EA $10,000.00
4. Water meter, 1 -1/2" EA $7,000.00
5. Backflow preventer EA $4,000.00
6. Master valve EA $1,000.00
7. Flow sensor EA $2,000.00
8. Jack and bore HR $500.00

ate of Probable Construction Costs
Prospect Road Median Improvements

Master Plan

prepared on: 6/4/08
prepared by:JR/FP

checked by: MM

Qty Item Total Subtotal

Allow $5,017
Allow $4,000
Allow $1,250
Allow $0

$10,267

0 $0
2 $433
0 $0

495 $1,980
2 $300

225 $4,500
Allow $500
Allow $0

0 $0
0 $0

$7,713

Allow $835
1 $1,000

220 $8,800
Allow $1,000

$11,635

215 $5,375
530 $13,780

50 $300
Allow $315

235 $4,230
Allow $500

0 $0
$24,500

530 $2,650
Allow $200
Allow $800

$3,650

3,400 $3,740
3,400 $1,700

0 $0
$5,440

0 $0
0 $0
0 $0
0 $0
0 $0
0 $0
0 $0
4 $2,000

Median #11
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prepared for

City of Saratoga

 
Item # Description Unit Cost

A Project Start-up
1. Bonding and mobilization 6.0% Allow
2. Traffic control LS Allow
3. Construction staking LS Allow
4. Project construction sign LS Allow

B Demolition
1. Clear and grub SF $0.50
2. Concrete pavement CY $250.00
3. Decomposed granite pavement CY $200.00
4. Sawcut LF $4.00
5. Cobble pavement CY $200.00
6. Asphalt pavement TON $20.00
7. Painted traffic striping LS Allow
8. Relocate signage LS Allow
9. Trees EA $400.00

10. Shrubs SF $1.00

C Grading, Drainage, and Utilities
1. Adjust utilities to grade LS Allow
2. Curb drain EA $1,000.00
3. Import topsoil and grading CY $40.00
4. Pot-holing for utilities LS Allow

D Site Construction
1. Unit pavers with base SF $25.00
2. Concrete curb LF $26.00
3. Headerboard LF $6.00
4. Traffic signage LS Allow
5. Maintenance band 12" wide LF $18.00
6. Thermoplastic striping LS Allow
7. A.C. paving, 12" depth SF $20.00

E Storm Water Pollution Prevention 
Provisions

1. Silt fence / fiber rolls LF $5.00
2. Storm drain filters LS Allow
3. Maintenance LS Allow

F Soil Preparation and Fine Grading
1. Soil preparation and fine grading SF $1.10
2. Mulch SF $0.50
3. Root barriers LF $10.00

G Irrigation
1. Electrical service and panel EA $10,000.00
2. Phone service EA $3,000.00
3. Irrigation controller, 24 stations EA $10,000.00
4. Water meter, 1 -1/2" EA $7,000.00
5. Backflow preventer EA $4,000.00
6. Master valve EA $1,000.00
7. Flow sensor EA $2,000.00
8. Jack and bore HR $500.00

ate of Probable Construction Costs
Prospect Road Median Improvements

Master Plan

prepared on: 6/4/08
prepared by:JR/FP

checked by: MM

Qty Item Total Subtotal

Allow $25,176
Allow $5,000
Allow $2,500
Allow $0

$32,676

0 $0
1 $160
0 $0

2,470 $9,880
0 $0

1,090 $21,800
Allow $0
Allow $250

0 $0
0 $0

$32,090

Allow $835
2 $2,000

1,180 $47,200
Allow $1,000

$51,035

110 $2,750
2,510 $65,260

20 $120
Allow $315
1,230 $22,140
Allow $0

0 $0
$90,585

2,510 $12,550
Allow $200
Allow $2,000

$14,750

18,175 $19,993
18,175 $9,088

440 $4,400
$33,480

1 $10,000
1 $1,500
1 $10,000
1 $7,000
1 $4,000
1 $1,000
1 $2,000
4 $2,000

Median #10
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City of Saratoga

 
Item # Description Unit Cost

9. Adjust existing system SF $2.00
10. Irrigation mainline LF $5.00
11. Quick couplers LS Allow
12. Strainer LS Allow
13. Spray system SF $1.50
14. Point -of- connection EA $1,500.00
15. Tree bubbler, 2 per tree EA $60.00

H Planting 
1. Trees, 24" box EA $425.00
2. Accent trees, 15 gallon EA $200.00
3. Shrubs, 5 gallon, 3' o.c. EA $50.00
4. Shrubs, 1 gallon, 2' o.c. EA $25.00
5. Groundcover, 1 gallon, 2' o.c. EA $8.00

I Landscape Maintenance
1. Plant establishment period LS Allow

J Sub-total of Construction

K Contingency
1. Estimating contingency 10% Allow
2. Allowance for probable design period 

changes
8% Allow

3. Inflation (3% per year for three years) 9% Allow

L Allowance for Probable 
Construction Period Change 

5% Allow

M Professional Services
1. Topographic survey LS Allow
2. Design development 2% Allow
3. Permitting services LS Allow
4. Horticultural soils testing LS Allow
5. Construction documents* 6% Allow
6. Traffic engineering LS Allow
7. Bidding and construction 3% Allow
8. Testing and special inspection LS Allow

N Total Estimated Costs

Based on drawing entitled "Master Plan", dated 6/4/08

* Includes geotechnical, civil, and landscape architectural services

Note:  The above items, amounts, quantities, and related information are based 
on CA's judgment at this level of document preparation and is offered only as 
reference data. CA has no control over construction quantities, costs and 
related factors affecting costs, and advises the client that significant variation 
may occur between this estimate of probable construction costs and actual 
construction prices.

ate of Probable Construction Costs
Prospect Road Median Improvements

Master Plan

prepared on: 6/4/08
prepared by:JR/FP

checked by: MM

Qty Item Total Subtotal
Median #10

0 $0
1,320 $6,600
Allow $500
Allow $2,000

18,175 $27,263
1 $1,500

84 $5,040
$80,403

25 $10,625
17 $3,400

510 $25,500
2,290 $57,250
1,810 $14,480

$111,255

Allow $6,000
$6,000

$452,273

Allow $45,227
Allow $36,182

Allow $40,705
$122,114

Allow $22,614

$22,614

Allow $2,100
Allow $8,955
Allow $0
Allow $250
Allow $35,820
Allow $2,000
Allow $17,910
Allow $400

$67,435

$664,435 
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Estim
prepared for

City of Saratoga

 
Item # Description Unit Cost

9. Adjust existing system SF $2.00
10. Irrigation mainline LF $5.00
11. Quick couplers LS Allow
12. Strainer LS Allow
13. Spray system SF $1.50
14. Point -of- connection EA $1,500.00
15. Tree bubbler, 2 per tree EA $60.00

H Planting 
1. Trees, 24" box EA $425.00
2. Accent trees, 15 gallon EA $200.00
3. Shrubs, 5 gallon, 3' o.c. EA $50.00
4. Shrubs, 1 gallon, 2' o.c. EA $25.00
5. Groundcover, 1 gallon, 2' o.c. EA $8.00

I Landscape Maintenance
1. Plant establishment period LS Allow

J Sub-total of Construction

K Contingency
1. Estimating contingency 10% Allow
2. Allowance for probable design period 

changes
8% Allow

3. Inflation (3% per year for three years) 9% Allow

L Allowance for Probable 
Construction Period Change 

5% Allow

M Professional Services
1. Topographic survey LS Allow
2. Design development 2% Allow
3. Permitting services LS Allow
4. Horticultural soils testing LS Allow
5. Construction documents* 6% Allow
6. Traffic engineering LS Allow
7. Bidding and construction 3% Allow
8. Testing and special inspection LS Allow

N Total Estimated Costs

Based on drawing entitled "Master Plan", dated 6/4/08

* Includes geotechnical, civil, and landscape architectural services

Note:  The above items, amounts, quantities, and related information are based 
on CA's judgment at this level of document preparation and is offered only as 
reference data. CA has no control over construction quantities, costs and 
related factors affecting costs, and advises the client that significant variation 
may occur between this estimate of probable construction costs and actual 
construction prices.

ate of Probable Construction Costs
Prospect Road Median Improvements

Master Plan

prepared on: 6/4/08
prepared by:JR/FP

checked by: MM

Qty Item Total Subtotal
Median #11

0 $0
320 $1,600

Allow $500
Allow $0
3,400 $5,100

0 $0
16 $960

$10,160

2 $850
6 $1,200

75 $3,750
335 $8,375
605 $4,840

$19,015

Allow $1,500
$1,500

$93,879

Allow $9,388
Allow $7,510

Allow $8,449
$25,347

Allow $4,694

$4,694

Allow $2,100
Allow $1,859
Allow $0
Allow $0
Allow $7,435
Allow $1,000
Allow $3,718
Allow $400

$16,512

$140,432 
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City of Saratoga

 
Item # Description Unit Cost

A Project Start-up
1. Bonding and mobilization 6.0% Allow
2. Traffic control LS Allow
3. Construction staking LS Allow
4. Project construction sign LS Allow

B Demolition
1. Clear and grub SF $0.50
2. Concrete pavement CY $250.00
3. Decomposed granite pavement CY $200.00
4. Sawcut LF $4.00
5. Cobble pavement CY $200.00
6. Asphalt pavement TON $20.00
7. Painted traffic striping LS Allow
8. Relocate signage LS Allow
9. Trees EA $400.00

10. Shrubs SF $1.00

C Grading, Drainage, and Utilities
1. Adjust utilities to grade LS Allow
2. Curb drain EA $1,000.00
3. Import topsoil and grading CY $40.00
4. Pot-holing for utilities LS Allow

D Site Construction
1. Unit pavers with base SF $25.00
2. Concrete curb LF $26.00
3. Headerboard LF $6.00
4. Traffic signage LS Allow
5. Maintenance band 12" wide LF $18.00
6. Thermoplastic striping LS Allow
7. A.C. paving, 12" depth SF $20.00

E Storm Water Pollution Prevention 
Provisions

1. Silt fence / fiber rolls LF $5.00
2. Storm drain filters LS Allow
3. Maintenance LS Allow

F Soil Preparation and Fine Grading
1. Soil preparation and fine grading SF $1.10
2. Mulch SF $0.50
3. Root barriers LF $10.00

G Irrigation
1. Electrical service and panel EA $10,000.00
2. Phone service EA $3,000.00
3. Irrigation controller, 24 stations EA $10,000.00
4. Water meter, 1 -1/2" EA $7,000.00
5. Backflow preventer EA $4,000.00
6. Master valve EA $1,000.00
7. Flow sensor EA $2,000.00
8. Jack and bore HR $500.00

ate of Probable Construction Costs
Prospect Road Median Improvements

Master Plan

prepared on: 6/4/08
prepared by:JR/FP

checked by: MM

Qty Item Total Subtotal

Allow $3,549
Allow $1,500
Allow $500
Allow $2,800

$8,349

1,600 $800
10 $2,500

0 $0
260 $1,040

10 $2,000
0 $0

Allow $0
Allow $0

0 $0
85 $85

$6,425

Allow $0
0 $0

105 $4,200
Allow $0

$4,200

210 $5,250
0 $0

25 $150
Allow $0

0 $0
Allow $0

0 $0
$5,400

955 $4,775
Allow $200
Allow $600

$5,575

3,010 $3,311
4,930 $2,465

275 $2,750
$8,526

0 $0
0 $0
0 $0
0 $0
0 $0
0 $0
0 $0
4 $2,000

Median #12
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COST ESTIMATE
Estim

prepared for

City of Saratoga

 
Item # Description Unit Cost

9. Adjust existing system SF $2.00
10. Irrigation mainline LF $5.00
11. Quick couplers LS Allow
12. Strainer LS Allow
13. Spray system SF $1.50
14. Point -of- connection EA $1,500.00
15. Tree bubbler, 2 per tree EA $60.00

H Planting 
1. Trees, 24" box EA $425.00
2. Accent trees, 15 gallon EA $200.00
3. Shrubs, 5 gallon, 3' o.c. EA $50.00
4. Shrubs, 1 gallon, 2' o.c. EA $25.00
5. Groundcover, 1 gallon, 2' o.c. EA $8.00

I Landscape Maintenance
1. Plant establishment period LS Allow

J Sub-total of Construction

K Contingency
1. Estimating contingency 10% Allow
2. Allowance for probable design period 

changes
8% Allow

3. Inflation (3% per year for three years) 9% Allow

L Allowance for Probable 
Construction Period Change 

5% Allow

M Professional Services
1. Topographic survey LS Allow
2. Design development 2% Allow
3. Permitting services LS Allow
4. Horticultural soils testing LS Allow
5. Construction documents* 6% Allow
6. Traffic engineering LS Allow
7. Bidding and construction 3% Allow
8. Testing and special inspection LS Allow

N Total Estimated Costs

Based on drawing entitled "Master Plan", dated 6/4/08

* Includes geotechnical, civil, and landscape architectural services

Note:  The above items, amounts, quantities, and related information are based 
on CA's judgment at this level of document preparation and is offered only as 
reference data. CA has no control over construction quantities, costs and 
related factors affecting costs, and advises the client that significant variation 
may occur between this estimate of probable construction costs and actual 
construction prices.

ate of Probable Construction Costs
Prospect Road Median Improvements

Master Plan

prepared on: 6/4/08
prepared by:JR/FP

checked by: MM

Qty Item Total Subtotal
Median #12

2,500 $5,000
565 $2,825

Allow $500
Allow $0

0 $0
0 $0

18 $1,080
$11,405

1 $425
8 $1,600

50 $2,500
230 $5,750
730 $5,840

$16,115

Allow $1,500
$1,500

$67,495

Allow $6,749
Allow $5,400

Allow $6,075
$18,224

Allow $3,375

$3,375

Allow $2,100
Allow $1,336
Allow $0
Allow $0
Allow $5,346
Allow $0
Allow $2,673
Allow $0

$11,455

$100,548 
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COST ESTIMATE
Estim

prepared for

City of Saratoga

 
Item # Description Unit Cost

A Project Start-up
1. Bonding and mobilization 6.0% Allow
2. Traffic control LS Allow
3. Construction staking LS Allow
4. Project construction sign LS Allow

B Demolition
1. Clear and grub SF $0.50
2. Concrete pavement CY $250.00
3. Decomposed granite pavement CY $200.00
4. Sawcut LF $4.00
5. Cobble pavement CY $200.00
6. Asphalt pavement TON $20.00
7. Painted traffic striping LS Allow
8. Relocate signage LS Allow
9. Trees EA $400.00

10. Shrubs SF $1.00

C Grading, Drainage, and Utilities
1. Adjust utilities to grade LS Allow
2. Curb drain EA $1,000.00
3. Import topsoil and grading CY $40.00
4. Pot-holing for utilities LS Allow

D Site Construction
1. Unit pavers with base SF $25.00
2. Concrete curb LF $26.00
3. Headerboard LF $6.00
4. Traffic signage LS Allow
5. Maintenance band 12" wide LF $18.00
6. Thermoplastic striping LS Allow
7. A.C. paving, 12" depth SF $20.00

E Storm Water Pollution Prevention 
Provisions

1. Silt fence / fiber rolls LF $5.00
2. Storm drain filters LS Allow
3. Maintenance LS Allow

F Soil Preparation and Fine Grading
1. Soil preparation and fine grading SF $1.10
2. Mulch SF $0.50
3. Root barriers LF $10.00

G Irrigation
1. Electrical service and panel EA $10,000.00
2. Phone service EA $3,000.00
3. Irrigation controller, 24 stations EA $10,000.00
4. Water meter, 1 -1/2" EA $7,000.00
5. Backflow preventer EA $4,000.00
6. Master valve EA $1,000.00
7. Flow sensor EA $2,000.00
8. Jack and bore HR $500.00

ate of Probable Construction Costs
Prospect Road Median Improvements

Master Plan

prepared on: 6/4/08
prepared by:JR/FP

checked by: MM

Qty Item Total Subtotal

Allow $862
Allow $1,250
Allow $0
Allow $0

$2,112

0 $0
0 $0
0 $0

110 $440
8 $1,550
0 $0

Allow $0
Allow $500

0 $0
0 $0

$2,490

Allow $0
0 $0
0 $0

Allow $0
$0

420 $10,500
0 $0
0 $0

Allow $0
0 $0

Allow $0
0 $0

$10,500

115 $575
Allow $100
Allow $200

$875

0 $0
0 $0
0 $0

$0

0 $0
0 $0
0 $0
0 $0
0 $0
0 $0
0 $0
0 $0

Median #14
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prepared for

City of Saratoga

 
Item # Description Unit Cost

A Project Start-up
1. Bonding and mobilization 6.0% Allow
2. Traffic control LS Allow
3. Construction staking LS Allow
4. Project construction sign LS Allow

B Demolition
1. Clear and grub SF $0.50
2. Concrete pavement CY $250.00
3. Decomposed granite pavement CY $200.00
4. Sawcut LF $4.00
5. Cobble pavement CY $200.00
6. Asphalt pavement TON $20.00
7. Painted traffic striping LS Allow
8. Relocate signage LS Allow
9. Trees EA $400.00

10. Shrubs SF $1.00

C Grading, Drainage, and Utilities
1. Adjust utilities to grade LS Allow
2. Curb drain EA $1,000.00
3. Import topsoil and grading CY $40.00
4. Pot-holing for utilities LS Allow

D Site Construction
1. Unit pavers with base SF $25.00
2. Concrete curb LF $26.00
3. Headerboard LF $6.00
4. Traffic signage LS Allow
5. Maintenance band 12" wide LF $18.00
6. Thermoplastic striping LS Allow
7. A.C. paving, 12" depth SF $20.00

E Storm Water Pollution Prevention 
Provisions

1. Silt fence / fiber rolls LF $5.00
2. Storm drain filters LS Allow
3. Maintenance LS Allow

F Soil Preparation and Fine Grading
1. Soil preparation and fine grading SF $1.10
2. Mulch SF $0.50
3. Root barriers LF $10.00

G Irrigation
1. Electrical service and panel EA $10,000.00
2. Phone service EA $3,000.00
3. Irrigation controller, 24 stations EA $10,000.00
4. Water meter, 1 -1/2" EA $7,000.00
5. Backflow preventer EA $4,000.00
6. Master valve EA $1,000.00
7. Flow sensor EA $2,000.00
8. Jack and bore HR $500.00

ate of Probable Construction Costs
Prospect Road Median Improvements

Master Plan

prepared on: 6/4/08
prepared by:JR/FP

checked by: MM

Qty Item Total Subtotal

Allow $6,137
Allow $1,500
Allow $500
Allow $0

$8,137

1,500 $750
7 $1,847
0 $0

300 $1,200
30 $6,000

0 $0
Allow $0
Allow $0

4 $1,600
735 $735

$12,132

Allow $0
0 $0

115 $4,600
Allow $0

$4,600

1,115 $27,875
325 $8,450

40 $240
Allow $0

0 $0
Allow $0

0 $0
$36,565

1,515 $7,575
Allow $200
Allow $800

$8,575

3,530 $3,883
7,115 $3,558

40 $400
$7,841

0 $0
0 $0
0 $0
0 $0
0 $0
0 $0
0 $0
4 $2,000

Median #13
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City of Saratoga

 
Item # Description Unit Cost

9. Adjust existing system SF $2.00
10. Irrigation mainline LF $5.00
11. Quick couplers LS Allow
12. Strainer LS Allow
13. Spray system SF $1.50
14. Point -of- connection EA $1,500.00
15. Tree bubbler, 2 per tree EA $60.00

H Planting 
1. Trees, 24" box EA $425.00
2. Accent trees, 15 gallon EA $200.00
3. Shrubs, 5 gallon, 3' o.c. EA $50.00
4. Shrubs, 1 gallon, 2' o.c. EA $25.00
5. Groundcover, 1 gallon, 2' o.c. EA $8.00

I Landscape Maintenance
1. Plant establishment period LS Allow

J Sub-total of Construction

K Contingency
1. Estimating contingency 10% Allow
2. Allowance for probable design period 

changes
8% Allow

3. Inflation (3% per year for three years) 9% Allow

L Allowance for Probable 
Construction Period Change 

5% Allow

M Professional Services
1. Topographic survey LS Allow
2. Design development 2% Allow
3. Permitting services LS Allow
4. Horticultural soils testing LS Allow
5. Construction documents* 6% Allow
6. Traffic engineering LS Allow
7. Bidding and construction 3% Allow
8. Testing and special inspection LS Allow

N Total Estimated Costs

Based on drawing entitled "Master Plan", dated 6/4/08

* Includes geotechnical, civil, and landscape architectural services

Note:  The above items, amounts, quantities, and related information are based 
on CA's judgment at this level of document preparation and is offered only as 
reference data. CA has no control over construction quantities, costs and 
related factors affecting costs, and advises the client that significant variation 
may occur between this estimate of probable construction costs and actual 
construction prices.

ate of Probable Construction Costs
Prospect Road Median Improvements

Master Plan

prepared on: 6/4/08
prepared by:JR/FP

checked by: MM

Qty Item Total Subtotal
Median #13

1,500 $3,000
830 $4,150

Allow $500
Allow $0

0 $0
0 $0

22 $1,320
$10,970

5 $2,125
6 $1,200

70 $3,500
315 $7,875
650 $5,200

$19,900

Allow $1,700
$1,700

$110,419

Allow $11,042
Allow $8,834

Allow $9,938
$29,813

Allow $5,521

$5,521

Allow $2,100
Allow $2,186
Allow $0
Allow $0
Allow $8,676
Allow $0
Allow $4,373
Allow $0

$17,335

$163,088 
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prepared for

City of Saratoga

 
Item # Description Unit Cost

9. Adjust existing system SF $2.00
10. Irrigation mainline LF $5.00
11. Quick couplers LS Allow
12. Strainer LS Allow
13. Spray system SF $1.50
14. Point -of- connection EA $1,500.00
15. Tree bubbler, 2 per tree EA $60.00

H Planting 
1. Trees, 24" box EA $425.00
2. Accent trees, 15 gallon EA $200.00
3. Shrubs, 5 gallon, 3' o.c. EA $50.00
4. Shrubs, 1 gallon, 2' o.c. EA $25.00
5. Groundcover, 1 gallon, 2' o.c. EA $8.00

I Landscape Maintenance
1. Plant establishment period LS Allow

J Sub-total of Construction

K Contingency
1. Estimating contingency 10% Allow
2. Allowance for probable design period 

changes
8% Allow

3. Inflation (3% per year for three years) 9% Allow

L Allowance for Probable 
Construction Period Change 

5% Allow

M Professional Services
1. Topographic survey LS Allow
2. Design development 2% Allow
3. Permitting services LS Allow
4. Horticultural soils testing LS Allow
5. Construction documents* 6% Allow
6. Traffic engineering LS Allow
7. Bidding and construction 3% Allow
8. Testing and special inspection LS Allow

N Total Estimated Costs

Based on drawing entitled "Master Plan", dated 6/4/08

* Includes geotechnical, civil, and landscape architectural services

Note:  The above items, amounts, quantities, and related information are based 
on CA's judgment at this level of document preparation and is offered only as 
reference data. CA has no control over construction quantities, costs and 
related factors affecting costs, and advises the client that significant variation 
may occur between this estimate of probable construction costs and actual 
construction prices.

ate of Probable Construction Costs
Prospect Road Median Improvements

Master Plan

prepared on: 6/4/08
prepared by:JR/FP

checked by: MM

Qty Item Total Subtotal
Median #14

0 $0
100 $500

Allow $0
Allow $0

0 $0
0 $0
0 $0

$500

0 $0
0 $0
0 $0
0 $0
0 $0

$0

Allow $0
$0

$16,477

Allow $1,648
Allow $1,318

Allow $1,483
$4,449

Allow $824

$824

Allow $2,100
Allow $326
Allow $0
Allow $0
Allow $1,305
Allow $0
Allow $652
Allow $400

$4,784

$26,533 
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City of Saratoga

 
Item # Description Unit Cost

A Project Start-up
1. Bonding and mobilization 6.0% Allow
2. Traffic control LS Allow
3. Construction staking LS Allow
4. Project construction sign LS Allow

B Demolition
1. Clear and grub SF $0.50
2. Concrete pavement CY $250.00
3. Decomposed granite pavement CY $200.00
4. Sawcut LF $4.00
5. Cobble pavement CY $200.00
6. Asphalt pavement TON $20.00
7. Painted traffic striping LS Allow
8. Relocate signage LS Allow
9. Trees EA $400.00

10. Shrubs SF $1.00

C Grading, Drainage, and Utilities
1. Adjust utilities to grade LS Allow
2. Curb drain EA $1,000.00
3. Import topsoil and grading CY $40.00
4. Pot-holing for utilities LS Allow

D Site Construction
1. Unit pavers with base SF $25.00
2. Concrete curb LF $26.00
3. Headerboard LF $6.00
4. Traffic signage LS Allow
5. Maintenance band 12" wide LF $18.00
6. Thermoplastic striping LS Allow
7. A.C. paving, 12" depth SF $20.00

E Storm Water Pollution Prevention 
Provisions

1. Silt fence / fiber rolls LF $5.00
2. Storm drain filters LS Allow
3. Maintenance LS Allow

F Soil Preparation and Fine Grading
1. Soil preparation and fine grading SF $1.10
2. Mulch SF $0.50
3. Root barriers LF $10.00

G Irrigation
1. Electrical service and panel EA $10,000.00
2. Phone service EA $3,000.00
3. Irrigation controller, 24 stations EA $10,000.00
4. Water meter, 1 -1/2" EA $7,000.00
5. Backflow preventer EA $4,000.00
6. Master valve EA $1,000.00
7. Flow sensor EA $2,000.00
8. Jack and bore HR $500.00

ate of Probable Construction Costs
Prospect Road Median Improvements

Master Plan

prepared on: 6/4/08
prepared by:JR/FP

checked by: MM

Qty Item Total Subtotal

Allow $5,540
Allow $1,500
Allow $500
Allow $0

$7,540

2,500 $1,250
13 $3,335

0 $0
200 $800

20 $4,000
25 $500

Allow $0
Allow $0

3 $1,200
830 $830

$11,915

Allow $0
0 $0

190 $7,600
Allow $0

$7,600

630 $15,750
340 $8,840

50 $300
Allow $0

0 $0
Allow $0

0 $0
$24,890

1,400 $7,000
Allow $200
Allow $800

$8,000

4,360 $4,796
6,380 $3,190

50 $500
$8,486

0 $0
0 $0
0 $0
0 $0
0 $0
0 $0
0 $0
0 $0

Median #15
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COST ESTIMATE
Estim

prepared for

City of Saratoga

 
Item # Description Unit Cost

9. Adjust existing system SF $2.00
10. Irrigation mainline LF $5.00
11. Quick couplers LS Allow
12. Strainer LS Allow
13. Spray system SF $1.50
14. Point -of- connection EA $1,500.00
15. Tree bubbler, 2 per tree EA $60.00

H Planting 
1. Trees, 24" box EA $425.00
2. Accent trees, 15 gallon EA $200.00
3. Shrubs, 5 gallon, 3' o.c. EA $50.00
4. Shrubs, 1 gallon, 2' o.c. EA $25.00
5. Groundcover, 1 gallon, 2' o.c. EA $8.00

I Landscape Maintenance
1. Plant establishment period LS Allow

J Sub-total of Construction

K Contingency
1. Estimating contingency 10% Allow
2. Allowance for probable design period 

changes
8% Allow

3. Inflation (3% per year for three years) 9% Allow

L Allowance for Probable 
Construction Period Change 

5% Allow

M Professional Services
1. Topographic survey LS Allow
2. Design development 2% Allow
3. Permitting services LS Allow
4. Horticultural soils testing LS Allow
5. Construction documents* 6% Allow
6. Traffic engineering LS Allow
7. Bidding and construction 3% Allow
8. Testing and special inspection LS Allow

N Total Estimated Costs

Based on drawing entitled "Master Plan", dated 6/4/08

* Includes geotechnical, civil, and landscape architectural services

Note:  The above items, amounts, quantities, and related information are based 
on CA's judgment at this level of document preparation and is offered only as 
reference data. CA has no control over construction quantities, costs and 
related factors affecting costs, and advises the client that significant variation 
may occur between this estimate of probable construction costs and actual 
construction prices.

ate of Probable Construction Costs
Prospect Road Median Improvements

Master Plan

prepared on: 6/4/08
prepared by:JR/FP

checked by: MM

Qty Item Total Subtotal
Median #15

1,600 $3,200
75 $375

Allow $500
Allow $0

0 $0
0 $0

22 $1,320
$5,395

3 $1,275
8 $1,600

80 $4,000
370 $9,250
965 $7,720

$23,845

Allow $2,200
$2,200

$99,871

Allow $9,987
Allow $7,990

Allow $8,988
$26,965

Allow $4,994

$4,994

Allow $2,100
Allow $1,977
Allow $0
Allow $250
Allow $7,910
Allow $1,000
Allow $3,955
Allow $400

$17,592

$149,422 
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COST ESTIMATE
Estim

prepared for

City of Saratoga

 
Item # Description Unit Cost

A Project Start-up
1. Bonding and mobilization 6.0% Allow
2. Traffic control LS Allow
3. Construction staking LS Allow
4. Project construction sign LS Allow

B Demolition
1. Clear and grub SF $0.50
2. Concrete pavement CY $250.00
3. Decomposed granite pavement CY $200.00
4. Sawcut LF $4.00
5. Cobble pavement CY $200.00
6. Asphalt pavement TON $20.00
7. Painted traffic striping LS Allow
8. Relocate signage LS Allow
9. Trees EA $400.00

10. Shrubs SF $1.00

C Grading, Drainage, and Utilities
1. Adjust utilities to grade LS Allow
2. Curb drain EA $1,000.00
3. Import topsoil and grading CY $40.00
4. Pot-holing for utilities LS Allow

D Site Construction
1. Unit pavers with base SF $25.00
2. Concrete curb LF $26.00
3. Headerboard LF $6.00
4. Traffic signage LS Allow
5. Maintenance band 12" wide LF $18.00
6. Thermoplastic striping LS Allow
7. A.C. paving, 12" depth SF $20.00

E Storm Water Pollution Prevention 
Provisions

1. Silt fence / fiber rolls LF $5.00
2. Storm drain filters LS Allow
3. Maintenance LS Allow

F Soil Preparation and Fine Grading
1. Soil preparation and fine grading SF $1.10
2. Mulch SF $0.50
3. Root barriers LF $10.00

G Irrigation
1. Electrical service and panel EA $10,000.00
2. Phone service EA $3,000.00
3. Irrigation controller, 24 stations EA $10,000.00
4. Water meter, 1 -1/2" EA $7,000.00
5. Backflow preventer EA $4,000.00
6. Master valve EA $1,000.00
7. Flow sensor EA $2,000.00
8. Jack and bore HR $500.00

ate of Probable Construction Costs
Prospect Road Median Improvements

Master Plan

prepared on: 6/4/08
prepared by:JR/FP

checked by: MM

Qty Item Total Subtotal

Allow $7,665
Allow $10,000
Allow $2,500
Allow $0

$20,165

0 $0
3 $868
0 $0

175 $700
0 $0
0 $0

Allow $0
Allow $0

0 $0
0 $0

$1,568

Allow $0
2 $2,000
0 $0

Allow $0
$2,000

2,770 $69,250
1,700 $44,200

0 $0
Allow $315

0 $0
Allow $0

0 $0
$113,765

1,885 $9,425
Allow $200
Allow $800

$10,425

0 $0
0 $0
0 $0

$0

0 $0
0 $0
0 $0
0 $0
0 $0
0 $0
0 $0
0 $0

Median #17

07066CostEstimate060408.xls
© copyrighted 2008 Callander Associates 
   Landscape Architecture, Inc.  33 of 36

Estim
prepared for

City of Saratoga

 
Item # Description Unit Cost

A Project Start-up
1. Bonding and mobilization 6.0% Allow
2. Traffic control LS Allow
3. Construction staking LS Allow
4. Project construction sign LS Allow

B Demolition
1. Clear and grub SF $0.50
2. Concrete pavement CY $250.00
3. Decomposed granite pavement CY $200.00
4. Sawcut LF $4.00
5. Cobble pavement CY $200.00
6. Asphalt pavement TON $20.00
7. Painted traffic striping LS Allow
8. Relocate signage LS Allow
9. Trees EA $400.00

10. Shrubs SF $1.00

C Grading, Drainage, and Utilities
1. Adjust utilities to grade LS Allow
2. Curb drain EA $1,000.00
3. Import topsoil and grading CY $40.00
4. Pot-holing for utilities LS Allow

D Site Construction
1. Unit pavers with base SF $25.00
2. Concrete curb LF $26.00
3. Headerboard LF $6.00
4. Traffic signage LS Allow
5. Maintenance band 12" wide LF $18.00
6. Thermoplastic striping LS Allow
7. A.C. paving, 12" depth SF $20.00

E Storm Water Pollution Prevention 
Provisions

1. Silt fence / fiber rolls LF $5.00
2. Storm drain filters LS Allow
3. Maintenance LS Allow

F Soil Preparation and Fine Grading
1. Soil preparation and fine grading SF $1.10
2. Mulch SF $0.50
3. Root barriers LF $10.00

G Irrigation
1. Electrical service and panel EA $10,000.00
2. Phone service EA $3,000.00
3. Irrigation controller, 24 stations EA $10,000.00
4. Water meter, 1 -1/2" EA $7,000.00
5. Backflow preventer EA $4,000.00
6. Master valve EA $1,000.00
7. Flow sensor EA $2,000.00
8. Jack and bore HR $500.00

ate of Probable Construction Costs
Prospect Road Median Improvements

Master Plan

prepared on: 6/4/08
prepared by:JR/FP

checked by: MM

Qty Item Total Subtotal

Allow $3,198
Allow $5,000
Allow $2,500
Allow $2,800

$13,498

0 $0
0 $0
0 $0
0 $0
0 $0
0 $0

Allow $0
Allow $0

0 $0
0 $0

$0

Allow $0
0 $0
0 $0

Allow $0
$0

1,170 $29,250
740 $19,240

0 $0
Allow $315

0 $0
Allow $0

0 $0
$48,805

740 $3,700
Allow $200
Allow $600

$4,500

0 $0
0 $0
0 $0

$0

0 $0
0 $0
0 $0
0 $0
0 $0
0 $0
0 $0
0 $0

Median #16
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Item # Description Unit Cost

9. Adjust existing system SF $2.00
10. Irrigation mainline LF $5.00
11. Quick couplers LS Allow
12. Strainer LS Allow
13. Spray system SF $1.50
14. Point -of- connection EA $1,500.00
15. Tree bubbler, 2 per tree EA $60.00

H Planting 
1. Trees, 24" box EA $425.00
2. Accent trees, 15 gallon EA $200.00
3. Shrubs, 5 gallon, 3' o.c. EA $50.00
4. Shrubs, 1 gallon, 2' o.c. EA $25.00
5. Groundcover, 1 gallon, 2' o.c. EA $8.00

I Landscape Maintenance
1. Plant establishment period LS Allow

J Sub-total of Construction

K Contingency
1. Estimating contingency 10% Allow
2. Allowance for probable design period 

changes
8% Allow

3. Inflation (3% per year for three years) 9% Allow

L Allowance for Probable 
Construction Period Change 

5% Allow

M Professional Services
1. Topographic survey LS Allow
2. Design development 2% Allow
3. Permitting services LS Allow
4. Horticultural soils testing LS Allow
5. Construction documents* 6% Allow
6. Traffic engineering LS Allow
7. Bidding and construction 3% Allow
8. Testing and special inspection LS Allow

N Total Estimated Costs

Based on drawing entitled "Master Plan", dated 6/4/08

* Includes geotechnical, civil, and landscape architectural services

Note:  The above items, amounts, quantities, and related information are based 
on CA's judgment at this level of document preparation and is offered only as 
reference data. CA has no control over construction quantities, costs and 
related factors affecting costs, and advises the client that significant variation 
may occur between this estimate of probable construction costs and actual 
construction prices.

ate of Probable Construction Costs
Prospect Road Median Improvements

Master Plan

prepared on: 6/4/08
prepared by:JR/FP

checked by: MM

Qty Item Total Subtotal
Median #16

0 $0
0 $0

Allow $0
Allow $0

0 $0
0 $0
0 $0

$0

0 $0
0 $0
0 $0
0 $0
0 $0

$0

Allow $0
$0

$66,803

Allow $6,680
Allow $5,344

Allow $6,012
$18,037

Allow $3,340

$3,340

Allow $2,100
Allow $1,323
Allow $0
Allow $0
Allow $5,291
Allow $1,000
Allow $2,645
Allow $400

$12,759

$100,939 

07066CostEstimate060408.xls
© copyrighted 2008 Callander Associates 
   Landscape Architecture, Inc.  32 of 36

Median # 16 Median # 17



© copyrighted 2008 Callander Associates
Landscape Architecture, Inc.

Prospect Road Median Improvements 
Master Plan Report 

Approved by the City of Saratoga City Council June 4, 2008
29

Estim
prepared for

City of Saratoga

 
Item # Description Unit Cost

9. Adjust existing system SF $2.00
10. Irrigation mainline LF $5.00
11. Quick couplers LS Allow
12. Strainer LS Allow
13. Spray system SF $1.50
14. Point -of- connection EA $1,500.00
15. Tree bubbler, 2 per tree EA $60.00

H Planting 
1. Trees, 24" box EA $425.00
2. Accent trees, 15 gallon EA $200.00
3. Shrubs, 5 gallon, 3' o.c. EA $50.00
4. Shrubs, 1 gallon, 2' o.c. EA $25.00
5. Groundcover, 1 gallon, 2' o.c. EA $8.00

I Landscape Maintenance
1. Plant establishment period LS Allow

J Sub-total of Construction

K Contingency
1. Estimating contingency 10% Allow
2. Allowance for probable design period 

changes
8% Allow

3. Inflation (3% per year for three years) 9% Allow

L Allowance for Probable 
Construction Period Change 

5% Allow

M Professional Services
1. Topographic survey LS Allow
2. Design development 2% Allow
3. Permitting services LS Allow
4. Horticultural soils testing LS Allow
5. Construction documents* 6% Allow
6. Traffic engineering LS Allow
7. Bidding and construction 3% Allow
8. Testing and special inspection LS Allow

N Total Estimated Costs

Based on drawing entitled "Master Plan", dated 6/4/08

* Includes geotechnical, civil, and landscape architectural services

Note:  The above items, amounts, quantities, and related information are based 
on CA's judgment at this level of document preparation and is offered only as 
reference data. CA has no control over construction quantities, costs and 
related factors affecting costs, and advises the client that significant variation 
may occur between this estimate of probable construction costs and actual 
construction prices.

ate of Probable Construction Costs
Prospect Road Median Improvements

Master Plan

prepared on: 6/4/08
prepared by:JR/FP

checked by: MM

Qty Item Total Subtotal
Median #17

0 $0
0 $0

Allow $0
Allow $0

0 $0
0 $0
0 $0

$0

0 $0
0 $0
0 $0
0 $0
0 $0

$0

Allow $0
$0

$147,923

Allow $14,792
Allow $11,834

Allow $13,313
$39,939

Allow $7,396

$7,396

Allow $2,100
Allow $2,929
Allow $0
Allow $0
Allow $11,715
Allow $1,000
Allow $5,858
Allow $400

$24,002

$219,260 
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Item # Description Unit Cost

A Project Start-up
1. Bonding and mobilization 6.0% Allow
2. Traffic control LS Allow
3. Construction staking LS Allow
4. Project construction sign LS Allow

B Demolition
1. Clear and grub SF $0.50
2. Concrete pavement CY $250.00
3. Decomposed granite pavement CY $200.00
4. Sawcut LF $4.00
5. Cobble pavement CY $200.00
6. Asphalt pavement TON $20.00
7. Painted traffic striping LS Allow
8. Relocate signage LS Allow
9. Trees EA $400.00

10. Shrubs SF $1.00

C Grading, Drainage, and Utilities
1. Adjust utilities to grade LS Allow
2. Curb drain EA $1,000.00
3. Import topsoil and grading CY $40.00
4. Pot-holing for utilities LS Allow

D Site Construction
1. Unit pavers with base SF $25.00
2. Concrete curb LF $26.00
3. Headerboard LF $6.00
4. Traffic signage LS Allow
5. Maintenance band 12" wide LF $18.00
6. Thermoplastic striping LS Allow
7. A.C. paving, 12" depth SF $20.00

E Storm Water Pollution Prevention 
Provisions

1. Silt fence / fiber rolls LF $5.00
2. Storm drain filters LS Allow
3. Maintenance LS Allow

F Soil Preparation and Fine Grading
1. Soil preparation and fine grading SF $1.10
2. Mulch SF $0.50
3. Root barriers LF $10.00

G Irrigation
1. Electrical service and panel EA $10,000.00
2. Phone service EA $3,000.00
3. Irrigation controller, 24 stations EA $10,000.00
4. Water meter, 1 -1/2" EA $7,000.00
5. Backflow preventer EA $4,000.00
6. Master valve EA $1,000.00
7. Flow sensor EA $2,000.00
8. Jack and bore HR $500.00

ate of Probable Construction Costs
Prospect Road Median Improvements

Master Plan

prepared on: 6/4/08
prepared by:JR/FP

checked by: MM

Qty Item Total Subtotal

Allow $126,305
Allow $58,250
Allow $17,750
Allow $14,000

$216,305

5,600 $2,800
162 $40,595

50 $10,076
12,835 $51,340

109 $21,850
4,855 $97,100
Allow $2,000
Allow $1,500

7 $2,800
1,650 $1,650

$231,711

Allow $5,010
8 $8,000

5,080 $203,200
Allow $11,000

$227,210

8,615 $215,375
10,980 $285,480

410 $2,460
Allow $2,520
5,270 $94,860
Allow $2,500

600 $12,000
$615,195

18,515 $92,575
Allow $3,300
Allow $15,000

$110,875

77,555 $85,311
85,080 $42,540

2,460 $24,600
$152,451

2 $20,000
Allow $3,000

2 $20,000
2 $14,000
2 $8,000
2 $2,000
2 $4,000

48 $24,000

TOTAL
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COST ESTIMATE
Estim

prepared for

City of Saratoga

 
Item # Description Unit Cost

9. Adjust existing system SF $2.00
10. Irrigation mainline LF $5.00
11. Quick couplers LS Allow
12. Strainer LS Allow
13. Spray system SF $1.50
14. Point -of- connection EA $1,500.00
15. Tree bubbler, 2 per tree EA $60.00

H Planting 
1. Trees, 24" box EA $425.00
2. Accent trees, 15 gallon EA $200.00
3. Shrubs, 5 gallon, 3' o.c. EA $50.00
4. Shrubs, 1 gallon, 2' o.c. EA $25.00
5. Groundcover, 1 gallon, 2' o.c. EA $8.00

I Landscape Maintenance
1. Plant establishment period LS Allow

J Sub-total of Construction

K Contingency
1. Estimating contingency 10% Allow
2. Allowance for probable design period 

changes
8% Allow

3. Inflation (3% per year for three years) 9% Allow

L Allowance for Probable 
Construction Period Change 

5% Allow

M Professional Services
1. Topographic survey LS Allow
2. Design development 2% Allow
3. Permitting services LS Allow
4. Horticultural soils testing LS Allow
5. Construction documents* 6% Allow
6. Traffic engineering LS Allow
7. Bidding and construction 3% Allow
8. Testing and special inspection LS Allow

N Total Estimated Costs

Based on drawing entitled "Master Plan", dated 6/4/08

* Includes geotechnical, civil, and landscape architectural services

Note:  The above items, amounts, quantities, and related information are based 
on CA's judgment at this level of document preparation and is offered only as 
reference data. CA has no control over construction quantities, costs and 
related factors affecting costs, and advises the client that significant variation 
may occur between this estimate of probable construction costs and actual 
construction prices.

ate of Probable Construction Costs
Prospect Road Median Improvements

Master Plan

prepared on: 6/4/08
prepared by:JR/FP

checked by: MM

Qty Item Total Subtotal
TOTAL

5,600 $11,200
8,105 $40,525
Allow $7,000
Allow $4,000

66,660 $99,990
2 $3,000

402 $24,120
$284,835

84 $35,700
113 $22,600

1,855 $92,750
8,340 $208,500

11,250 $90,000
$449,550

Allow $33,250
$33,250

$2,321,381

Allow $232,138
Allow $185,710

Allow $208,924
$626,773

Allow $116,069

$116,069

Allow $35,700
Allow $45,963
Allow $3,000
Allow $1,000
Allow $181,659
Allow $10,000
Allow $91,927
Allow $4,000

$373,249

$3,437,471 

07066CostEstimate060408.xls
© copyrighted 2008 Callander Associates 
   Landscape Architecture, Inc.  36 of 36

Median # 17 Median Totals



© copyrighted 2008 Callander Associates
Landscape Architecture, Inc.

Prospect Road Median Improvements 
Master Plan Report
Approved by the City of Saratoga City Council June 4, 2008

30

4

City of Saratoga
07066Masterplan1.7.08.indd

Approved by the City of Saratoga City Council June 4, 2008

PROSPECT  ROAD MEDIAN IMPROVEMENTS0 20’ 40’ 80’

Callander Associates
Landscape Architecture, Inc.

MASTER PLAN

MASTER PLAN
of

10

M
A

T
C

H
LI

N
E 

C

M
A

T
C

H
LI

N
E 

D

M
A

T
C

H
LI

N
E 

H

ASCENSION CHURCH

PROSPECT HIGH SCHOOL

VILLA FONTANA

RESIDENTIAL

RESIDENTIAL

accent tree, type b, typical

�owering groundcover, typical
accent brick pavers, typical

canopy tree, type b, 
with groundcover and shrub, typical

accent brick pavers, typical

10’-0” minimum nosing pavement
30’ minimum clear of trees

SAN JOSESARATOGA

SAN JOSE
SARATOGA

10’ Median nosing setback with 
50’ refuge and 60 ‘taperPHASING AND IMPLEMENTATION

Phasing limits

1 2 3 4 5

Because of likely funding constraints and the long length of Prospect 
Road, the improvements will likely require a phased approach plan.  
The primary factor in determining the sequence of implementation 
is the availability of existing utility connections, followed by extent 
of existing infrastructure (i.e. median curbs).  The project requires a 
minimum of two points of connection for electrical, phone and water 
service. 
These utility points of connection are anticipated to be located at 
medians five and ten; therefore, those median improvements should 
be implemented first.  Phasing should also take advantage of the ex-
isting median infrastructure that is available.  Specifically, there are 
existing median curbs at both the west (medians 1, 2, 3, 4 and 5) and 
east (medians 12, 13, 14, and 15) ends.  

To keep the individual phasing costs below approximately five hun-
dred thousand dollars, five phases are proposed:
 

Phase 1:  Saratoga-Sunnyvale Road to Blaney Avenue •	
(Medians 1-5): This phase would include installation of 

utilities at median 5 and takes advantage of the exist-
ing curb infrastructure available at medians 1 through 
5 to minimize costs. 

Phase 2:  Plumas Drive to Scully Avenue (Medians •	
6-8): An extension of utilities from Phase 1 would pro-
vide services to the new medians in this phase.  New 
curbing, accent paving at median nosings, pedestrian 
refuge, and median type b plantings will be provided.  

Phase 3:  Larkin Avenue to Titus Avenue (Medians •	
9-11): This phase would include installation of utilities 
at median 10. Type b plantings will end at the start of 
phase 4 and provide a plant palette transition.

Phase 4:  Titus Avenue to English Drive (Medians •	
12-15): An extension of utilities from Phase 3 would 
provide services to those medians.  Phase 4 will also 

primarily focus on updating existing median plantings 
to reflect overall project plant palette, provide infill 
plants in sparse areas in medians, and update the me-
dian nosings to incorporate project accent paving.

Phase 5:  English Drive to Lawrence Expressway (Me-•	
dians 16-17): No utilities are required for the medians 
in this phase. Implementation will consist of accent 
paving and is expected to be the least labor intensive 
phase of the project.
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APPENDIX-MEETING SUMMARY
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Via E-mail Only 
 
November 19, 2007 
 
Meeting Summary 
Kick-Off Meeting 
RE: PROSPECT ROAD MEDIAN IMPROVEMENTS 
Location: City Hall  
Date of Meeting: November 13, 2007, 4:00 p.m. 
5 pages 
 
Attendees: City of Saratoga: 

John M. Cherbone (JC), jcherbone@saratoga.ca.us  
Iveta Harvancik (IH), ihavancik@saratoga.ca.us  

 
 Consultants:  
Marie Mai, Callander Associates (CA), mmai@callanderassociates.com 
Julie Russotti, Callander Associates (CA), jrussotti@callanderassociates.com 

 
 
The purpose of the meeting was to review project background information and initial 
design thoughts and project goals.  Discussion also addressed updates to the current 
scope of work and project budget.  
 
The following information was discussed and/or decided upon in our meeting: 
  
item  person and date to follow up    

Project Understanding 

 The existing scope of work was reviewed to 
determine how additional services for Callander’s 
preparation and attendance at two community 
meetings could be accommodated.  

 It was determined that services for the first 
community meeting would replace services for 
preparation of a maintenance cost estimate and 
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coordination of pavement core sampling for no net 
increase in compensation. This was documented in 
the first additional services authorization.  The City 
of Saratoga will coordinate with and obtain the 
coring samples.  CA to forward coring company 
contact information to City. CA to draft a second 
additional services authorization to address 
services for the second community meeting. 

 Initial City construction cost estimate is 
approximately $1.5 million. CA to review previous 
bid results to determine ballpark median costs.    

 Project limits are center medians from Lawrence 
Expressway to Saratoga Sunnyvale Road. The 
centerline of the existing right of way defines the 
city limits between City of Saratoga (City) and City 
of San Jose (CSJ).  

 

Available Background Information 

 Though Lawrence Expressway is a County road of 
Santa Clara, County standards will not apply as the 
median is likely outside of the County right-of-
way.  Highway 85 is a Caltrans road.  City to 
provide CA with Caltrans right-of-way 
information. 

 The City does not currently have median or 
roadway design guidelines, so CSJ standards 
should be consulted. City to provide CA with 
standard construction details. 

 Street improvement plans and other base 
information were provided to CA on November 13, 
2007. CA to make copies of information and return 
originals to the City. 

 The aerial plan is composed of tiff images. City to 

 
 
 
 

CA, 11/20/07 
CA, 11/30/07 

 

CA, 11/20/07 

 

 
 
 
 
 

 
 
 
IH, 11/21/07 

 

 
 

IH, 11/21/07  
 

 

CA, 12/3/07 

 

Meeting Summary 
Kick-Off Meeting 
RE: PROSPECT ROAD MEDIAN IMPROVEMNETS 
November 13, 2007, 4:00 p.m. 
Page 3 
    
item   person and date to follow-up 
 

07066meetingsummary111307.doc 
© copyrighted 2007 Callander Associates 
 Landscape Architecture, Inc. 

forward images to CA for CA to compile into CAD 
base plan. 

 

Initial Design Thoughts 

 Project goals include improving pedestrian and 
vehicular safety, providing for traffic calming and 
improving aesthetics along Prospect Road. 

 Traffic calming may be addressed by decreasing 
lane widths and maximizing median widths.  CA 
to maintain an 11 foot minimum drive lane, 6 foot 
bike lane, and a roadway edge that allows for 
future improvements, including a 4 foot sidewalk. 
Lane width must meet CSJ minimum standards. 

 Pedestrian safety refuges to be located at school 
crosswalks and other areas with high pedestrian 
volumes.  City to provide CA with North Campus 
plans and latest collision studies report (provided 
at meeting). City to also provide CA with Titus 
Avenue Plans (provided at meeting). 

 Traffic calming measures such as speed bumps are 
undesirable.  Main goal is to improve safety. A lack 
of vehicular refuges at Kristy Lane and Titus 
Avenue, as well as left hand suicide turning lanes 
along Prospect Road, is a concern.  

 Irrigation for new medians to be tied into existing 
system.  

 Aesthetically, City would like to see lush plantings 
with color accents, to be consistent with the 
character of existing City medians.  The City of San 
Jose has far greater quantities of road surfaces and 
median islands to maintain when compared to 
smaller cities.  Although lush landscape is highly 
desirable and provides a stronger visual impact to 

IH, 11/21/07 

 

 

IH, 11/16/07 
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the community, the Maintenance Division of the 
CSJ’s Department of Transportation does not have 
the staff or the funding to maintain such 
landscapes. Therefore, a Type I landscape was 
developed that consisted of trees and pervious 
ground plane material in medians of sufficient 
width, and decorative paving materials in smaller 
width areas.  Due to maintenance concerns, a mix 
of planting/pavement treatment may be 
appropriate. 

 City would like preliminary design work to be 
based on initial community input. Refinements to 
the design would then be made, based on feedback 
from the second community meeting. 

 

 
 
 

Scheduling 

 CA to prepare master plan and associated 
enlargements for next community meeting. 

 Second community meeting to be held at the end of 
January or early February. IH to coordinate with 
Council member schedules and determine their 
availability for January and February.  

 

 

CA, 2/07 
 

IH, 2/07 

 
-END- 

 
 
The information above is Callander Associates’ understanding of items discussed and 
decisions reached at the meeting.  Callander Associates is proceeding with the project 
based on this understanding.  If you have any questions, additions, or corrections to this 
memo, please contact this office in writing within three days. 
 
Submitted by: 
 

325 South First Street, Suite 300

San Jose, CA 95113

T 408 275 0565

F 408 275 8047

Marie Mai, Associate

San Mateo

Rancho Cordova

www.callanderassociates.com

Landscape Architecture

Urban Design

Land Planning

Park and Recreation Planning

Environmental Planning

Peter E. Callander, ASLA, Principal

A. Mark Slichter, ASLA, Principal

Brian G. Fletcher, ASLA, Principal

Erik Smith, ASLA, Principal

Benjamin W. Woodside, ASLA, Principal

C a l l a n d e r  A s s o c i a t e s
L a n d s c a p e  A r c h i t e c t u r e ,  I n c .
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Via E-mail Only 
 
November 19, 2007 
 
Meeting Summary 
Community Meeting 
RE: PROSPECT ROAD MEDIAN IMPROVEMENTS 
November 13, 2007, 6:00 p.m. 
4 pages 
 
Attendees: City of Saratoga: 

John M. Cherbone (JC), jcherbone@saratoga.ca.us  
Iveta Harvancik (IH), iharvancik@saratoga.ca.us  
Ann Waltonsmith (AW), Vice Mayor 
Kristen Borel (KB), kborel@saratoga.ca.us  

 
Members of the public:  
Refer to sign in sheets, attached 

 
Consultants:  
Marie Mai, Callander Associates (CA), mmai@callanderassociates.com 
Julie Russotti, Callander Associates (CA), jrussotti@callanderassociates.com 

 
 
The purpose of this meeting was to receive community input on project components. 
John Cherbone opened the meeting by welcoming the community, describing the 
positive impacts of this project to the surrounding neighborhood and reviewing the 
project background. The rest of the project team then introduced themselves. Next, 
Marie Mai presented images of other existing medians as an idea stimulus and 
reference point from which the community could provide their likes and dislikes.  The 
meeting was then opened up for comments and questions from the public. 
 
The following information was discussed and/or decided upon at our meeting: 
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Plant and Paving Materials   

 Some members of the community expressed a desire for evergreens, noting that 
evergreens were low maintenance since they did not have seasonal leaf drop.   

 Some raised concerns about the lack of visibility with evergreens such as sequoias, 
which typically branch to the ground and which could obscure pedestrians from 
vehicles. Pruning up canopies was discussed as a possible solution. 

 Some members liked the new gateways at Saratoga Sunnyvale Road and in Cupertino, 
because of plant material and design features such as the trellises. 

 Some community members were concerned that the use of large trees such as sequoias 
would obscure views of the hills for residents in the neighborhood.  

 Some members liked deciduous trees for their flowers, color, seasonal change, and 
variety, but noted the maintenance downsides of leaf litter.  

 Palm trees are not something that neighbors would like to see in the proposed medians. 

 Some members noted that environmental considerations should be addressed, including 
run off and reducing the carbon footprint.  Use of low maintenance and drought 
tolerant plants were noted as a positive action. 

 Proposed design strategies should be consistent with existing plant materials and 
character of the neighborhoods.  Design should provide continuity between 
communities. 

 Some felt that brick work and over use of paving stones may feel too commercial for the 
neighborhood and seems too expensive.  Many community members voiced the desire 
for a simple naturalistic approach to design. 

 Ideas of differentiating medians were discussed to keep line of sight “moving” and 
aesthetically pleasing.  Trees along the Highway 85 overpass were also proposed. 
Structural engineer will have to assess overpass opportunities.  

 

Traffic Patterns and Safety concerns 

 Intersection safety for children crossing at Miller Avenue. and other locations was a 
concern due to the high traffic volumes along Prospect Road.  Some residents would like 
to see a crosswalk at Miller Avenue and Blaney Avenue.  A push button or other user 
activated signal is desired at Titus Avenue near Christy McAuliffe Elementary School. 
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 Some members would like existing right of way and bike lane widths to be preserved. 

 Some members were supportive of narrowing drive lane widths as a traffic calming 
measure to encourage lower traveling speeds. An additional benefit would be the 
resulting increase in median widths. 

 Some residents are concerned with the intersection of Scully Avenue and Prospect Road 
and other areas with suicide lanes.  Left turns from Prospect Road onto Brookglen Drive 
are another point of concern for neighbors. 

 Some community members were concerned that raised medians would block or 
otherwise change existing traffic patterns, specifically at the intersection of Clarkspur 
Lane. There is an overall desire to improve traffic patterns and access patterns.  Some 
members were concerned that changing points of ingress and egress would increase 
traffic volumes. Other residents were supportive of new median openings to allow for a 
shorter path of travel. 

 The intersections of Ardenwood Drive, Kristy Lane, and Saraglen Avenue at Prospect 
Road have high volumes of traffic and should provide a refuge for vehicles as well as 
pedestrians. 

  Some community members also expressed the need for easier access to the parking lot 
located between Scully Avenue and Miller Avenue. 

 

Design Implementation  

 The majority of neighbors supported phased implementation to accommodate 
budgetary constraints while still “getting the ball rolling”. 

 City will hold funds for the project until it comes to fruition. Neighbors discussed the 
possibility of collecting donations from willing neighbors to help fund project.  
Including the use of local scout troops to lead efforts. 

 

Schedule 

Next steps:  

 Plans are to reflect the received community input. 

 Conceptual images and master plans will be brought back to the community for review 
at second community meeting. 

 Look at sources for funding. 
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Written comments 

 Written comments received from community agenda sheets reiterate documented 
comments above. 

 

 
-END- 

 
The information above is Callander Associates’ understanding of items discussed and decisions 
reached at the meeting.  Callander Associates is proceeding with the project based on this 
understanding.  If you have any questions, additions, or corrections to this memo, please 
contact this office in writing within three days. 
Submitted by: 
 
Julie Russotti 
 
cc:  All attendees file 
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Peter E. Callander, ASLA, Principal
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March 31, 2008 
 
Meeting Summary 
Prospect Road Median Improvement Plans 
RE: Community Meeting # 2 
March 27, 2008, 6:00 pm 
6 pages 
 
Attendees: 
 City of Saratoga: 

John M. Cherbone (JC), Public Works Director, jcherbone@saratoga.ca.us  
Iveta Harvancik (IH), Associate Engineer, iharvancik@saratoga.ca.us  
Ann Waltonsmith (AW), Vice Mayor, awaltonsmith@saratoga.ca.us  
Kristen Borel (KB) Public Works Analyst, kborel@saratoga.ca.us  
Jill Hunter (JH), Council Member, jhunter@saratoga.ca.us  
 

 City of San Jose: 
Mary Anne Groen (MG), Council Assistant, Maryanne.Groen@sanjoseca.gov  

 
Members of the public:  
Refer to sign in sheets 

 
Consultants:  
Marie Mai, Callander Associates (CA), mmai@callanderassociates.com 
Julie Russotti, Callander Associates (CA), jrussotti@callanderassociates.com 
 

 
The purpose of this meeting was to solicit community input on the draft Master Plan.  
Ann Waltonsmith opened the meeting by welcoming the community, and summarizing 
the project process to date.  John Cherbone then answered general questions about 
funding and implementation. Next, Marie Mai presented the proposed median design 
and possible phasing approach. The meeting was then opened up for comments and 
questions from the public. 
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The following information was discussed and/or decided upon at our meeting: 
 
item         person and date to follow up 

Plant Materials and Maintenance   

 Most community members expressed their approval of 
the proposed plant materials.   

 

 Some residents inquired as to proposed plant heights.  It 
was clarified that low-growing groundcovers, maximum 
3’ high shrubs and trimmed up tree canopies were 
proposed to meet landscape design standards. 

 

 A low maintenance design was supported by community 
members and will likely be addressed by the installation 
of a maintenance strip on the City of San Jose (CSJ) side of 
the medians in order to meet CSJ requirements. 

CA by 4/18/08 

Traffic Patterns and Safety Concerns  

 Concern was expressed about intersection safety at Titus 
Avenue because of high traffic volumes and lack of an 
apparent traffic control near Christie McAuliffe 
Elementary School.  Flashing pedestrian crosswalks, stop 
signs, and stoplights were proposed by residents to help 
calm traffic.  The flashing lights on Miller Avenue were 
cited as a successful example. 

City Traffic Engineer (TE) 
by 4/18/08 

 Melinda Circle is another street near the school 
that has similar safety and traffic issues. It was 
suggested that coordination with the school 
system could help resolve some of the issues, but 
is outside of scope of this median master plan. 

TE to evaluate by 4/18/08 

 The proposed median master plan will improve 
Titus Avenue by adding a median. Additional 
proposed improvements include prohibiting 
eastbound u-turns and adding a bulb-out in order 
to address school safety issues. The city also noted 
that school safety is an important concern that will 
continually be monitored. 

CITY 
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item         person and date to follow up 

 Members of the community expressed an interest in 
reducing speed limits through lane width reductions and 
lowering currently posted speed limits from 40 mph to 35 
mph. 

 

 The City explained that speed limits cannot be 
arbitrarily changed and are determined by the 
speed traveled by the 85th percentile of vehicles. A 
survey may be performed after the construction of 
the medians to re-evaluate speed limits.  

CITY 

 The city is currently working on reducing school 
speed zones to 15 mph.  

CITY 

 The proposed median design will be evaluated to 
determine whether the medians can be widened 
by reducing the lane widths. Lane width 
adjustments must be coordinated with and 
evaluated by city traffic engineers, prior to 
incorporation into the master plan. 

TE by 4/9/08 

 Community members suggested that a stop light at North 
Campus be provided to calm traffic. 

TE by 4/9/08 

 Ingress and egress patterns were a concern at the 
intersections of Scully Avenue, Larkin Avenue, Covina 
Court, Adrenwood Drive and Clarkspur Lane.  

 

 At Scully Avenue community members would 
like to see flashing lights to help children in the 
area and local religious service attendees cross.  

TE by 4/9/08 

 Proposed left turn from Scully Avenue onto 
westbound Prospect Road appears to be difficult 
and abrupt if driving during periods of high 
traffic volumes.  Setting back the median nosing 
from the intersection was suggested. 

TE by 4/9/08 
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item         person and date to follow up 

 At Larkin Avenue, community members felt the 
west bound right turn onto Prospect Road, 
leading to the adjacent u-turn, may not provide 
enough distance to merge safely during rush 
hour. They requested that the pocket length and 
design be re-examined. 

TE by 4/9/08 

 Some residents requested a refuge lane at Covina 
Court due to limited sight lines and high traffic 
volumes at this intersection. The current design 
shows this but will be revised to reflect a short 
eastbound merge lane. 

TE by 4/9/08 

 Some community members felt the proposed 
medians near Clarkspur Lane and Larkin Avenue 
would block current traffic patterns and would 
increase traffic volumes by redirecting traffic to  
these intersections and the adjacent church 
driveway. A break in the median was suggested 
in order to improve traffic circulation. 

TE by 4/9/08 

 It was unclear whether existing striping between 
Clarkspur Lane and Danromas Way currently 
allow legal left turns onto and off of Prospect 
Road. 

TE by 4/9/08 

 A community member was concerned with people 
observing the neighborhood from the church parking lot. 
Traffic engineer will review patterns near the church and 
Clarkspur Lane to resolve. 

TE by 4/9/08 

 Lack of sidewalk maintenance was brought up by some 
neighbors. Sidewalks are not in the scope of project but 
will be addressed at a later date. 

CITY 

Design Considerations  

 Some community members expressed a desire for 
medians to match the ones on Saratoga/Los Gatos Road, 
given the close proximity. 

CA by 4/18/08 
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item         person and date to follow up 

Schedule  

 Community members supported the proposed phasing 
approach and the steps required to complete the process.  

 

 The Project will require use of city funds.  The city 
will likely seek funding through grants and use of 
the local gas tax. 

 

 Possible sources of additional funding could be 
provided by a local home owner association such 
as Rainbow West Association. 

 

 Some neighbors expressed an interest in 
volunteering to help implement the project. 

 

 Implementation will require an “all or nothing” 
effort because both Saratoga and San Jose must 
split the costs evenly. 

 

 The City Council will review the design on the 21st of 
May. The design will then be forwarded to City of San 
Jose for their approval.  

 

 Once reviewed and approved by the City of San 
Jose, grant funding will be sought for the project.  

 

 A Walk and Talk with CSJ council member, Pete 
Constant will be held on April 4th at Westfield 
Valley Fair.  Information shall be provided to 
community members by CSJ. 
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The information above is Callander Associates’ understanding of items discussed and 
decisions reached at the meeting.  Callander Associates is proceeding with the project 
based on this understanding.  If you have any questions, additions, or corrections to this 
memo, please contact this office in writing within three days. 
 
Submitted by: 
 
Julie Russotti 
 
cc:  All attendees 
 

-END- 
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MEMORANDUM

Date: February 8, 2008 

To: Iveta Harvancik/John Cherbone, City of Saratoga 

From: Franziska Holtzman/Sohrab Rashid 

Subject: Plan Review of Proposed Prospect Road Median Improvements  
1025-446-1 

Fehr & Peers has completed a review of the Prospect Road Median Improvements Master Plans
(Prospect Road Median Plans) dated January 11, 2008. These plans include the construction and 
improvement of raised landscaped medians along Prospect Road between Saratoga-Sunnyvale 
Road and Lawrence Expressway. Currently, raised and/or planted medians exist between Titus 
Avenue and English Drive, and to the west of South Blaney Avenue. The installation of a center 
median between South Blaney Avenue and Titus Avenue and east of English Drive would provide 
continuous raised medians on Prospect Road. This memorandum presents a general review of 
the proposed plans. Additionally, this memorandum addresses transportation-related comments 
provided by citizens during a public meeting and other transportation improvement plans that 
have previously been prepared for the City of Saratoga and that are relevant to the Prospect 
Road Median project. 

PLAN REVIEW 

Specific recommendations to the proposed Prospect Road Median Plans are addressed in this 
section of the memorandum. Below are specific recommendations to improve operations and 
access as compared to existing conditions. 

Where median openings are provided at T-intersections and no 
left-turn pockets for U-turns are provided, the medians should be 
tapered at a gradual angel to provide a refuge area for vehicles 
making a left-turn from the side-street onto Prospect Road. A 
good example of a gradual taper is included at the Prospect 
Road/Provincetown Drive intersections and is depicted in Figure 
1.

The following two intersections should be modified to include a 
more gradual taper and refuge area as depicted in Figure 1: 

 Prospect Road/Brookvale Drive 

 Prospect Road/Covina Court 

Figure 1: Tapered Refuge Area 

The northern leg and southern legs of Brookglen Drive are off-set from one another at the 
intersection with Prospect Road, and the plan proposes to provide a small median to physically 
separate vehicles making northbound and southbound left-turns from Brookglen Drive onto 
Prospect Road. To clearly differentiate right-of-way and provide direction, custom signage should 

160 West Santa Clara Street,  Suite 675, San Jose CA  95113  (408) 278-1700  Fax (408) 278-1717 
www.fehrandpeers.com 

be provided at the median. The custom signage should clearly indicate to drivers how to 
maneuver their vehicles around the median at the Brookglen Drive intersection. 

Overall, existing access would be maintained at all intersections in the corridor with the proposed 
plan. The only location without a new median will be the segment between Scully and Larkin 
Avenues. The distance between these two intersections is too short to provide a median and still 
maintain reasonable turn pocket lengths.   

Where planted medians are proposed, the plan generally provides a minimum 30-foot setback 
without plantings at openings in the median to increase visibility. Planting heights are graduated 
in height from lower shrubberies to full grown trees. Where crosswalks are provided across 
Prospect Road, the Median Plan includes refuge areas for pedestrians. Overall, the proposed 
Prospect Road Median Plan maintains the outline of the existing raised and painted medians in 
the study corridor. 

The following section addresses comments received from the public and incorporates additional 
recommendations for the Prospect Road Median Plan. 

RESPONSE TO PUBLIC COMMENTS ON PROPOSED PLAN 

This section of the memorandum presents responses to comments received from the public 
during a community meeting conducted November 14, 2007. The comments have been grouped 
by topic to provide consolidated responses to the issues raised. 

Vehicle Lane and Bicycle Lane Width 

Comments Received: 

 Preserve existing right-of-way and bike lane widths. 

 Narrow drive lane width as a traffic calming measure to encourage lower traveling speeds 
and potentially increase median widths.  

Response: 

The study segment of Prospect Road currently has raised or painted medians and the proposed 
Prospect Road Median Improvement Plan will not substantially modify the existing right of way 
and existing bike lane widths, if at all. As proposed travel lane widths will range between 11 and 
13 feet for the inner travel lanes, 13 to 15 feet for the outer travel lanes, and bike lanes will range 
between six and nine feet. Based on the posted speed limit of 40 miles per hour (mph), average 
daily traffic volumes (18,000 to 20,000 vehicles) the proposed lane widths are acceptable and do 
not represent a significant change in the existing right of way. Though narrowing the travel lanes 
could be implemented as a traffic calming measure, the lanes widths should be a minimum of 11 
feet for the median travel lanes and 13 feet for the outside lanes. 

Refuge Areas for Vehicles and Pedestrians 

Comments Received: 

 Provide refuge areas for vehicles and pedestrians at the intersections of Ardenwood 
Drive, Saraglen Avenue, and Kristy Lane.  

Response: 

As under existing conditions and proposed in the Median Plans, exclusive left-turn pockets are 
provided from Prospect Road onto Ardenwood Drive and Saraglen Avenue. A refuge area for 
vehicles turning left from these side streets onto Prospect Road cannot be provided in 
conjunction with the left-turn pockets on Prospect Road. We recommend that the left-turn pockets 
on Prospect Road be maintained in lieu of the refuge areas. The posted speed limit is 40 mph, 
and left-turn lanes should be provided to provide a storage area for queued vehicles and some 
length to decelerate prior to turning. To reduce delay, vehicles attempting to turn left from 
Ardenwood Drive or Saraglen Avenue could alternately make a right-turn and then a U-turn at 
Pulmas Drive and Clarkspur Lane, respectively. A crosswalk and small pedestrian refuge area 
are proposed at the signalized intersection of Prospect Road/Plumas Drive-Blaney Avenue, which 
is approximately 300-feet to the west of the Ardenwood Drive-Saraglen Avenue intersection. We 
do not recommend the provision of an additional crosswalk at the Ardenwood-Saraglen 
intersection. 

Currently there is a painted median at Kristy Lane that prohibits left-turn access to and from Kristy 
Lane off of Prospect Road. The Prospect Road Median plan proposes to maintain that access 
restriction. Alternatively, the median could be modified to either provide a left-turn lane from 
Prospect Road to Kristy Lane or provide full left-turn access to and from Kristy Lane. If left-turn 
access at Kristy Lane is provided, we do not recommend the installation of a crosswalk across 
Prospect Road at this location. 

Access to Prospect Road and North Campus 

Comments Received: 

 Support for new median openings to allow for a shorter path of travel 

 Changing points of ingress and egress would increase traffic volumes 

 Raised medians would block or otherwise change existing traffic patterns, specifically at 
the intersection of Clarkspur Lane. 

 Consider re-striping Prospect Road immediately in front of North Campus. Currently, to 
make a left turn into the site from the northbound lane, you need to cross a double yellow 
line. Could a left turn lane be painted there? 

 Improve traffic patterns and access patterns.  

Response: 

Overall, the proposed Prospect Road Median plan maintains the current access points as under 
existing conditions. The section of Prospect Road between South Blaney Avenue and Titus 
Avenue has either painted medians or two-way left-turn lane access. At those locations with 
painted medians that currently prohibit but do not physically block vehicles from making 
movements to and from Prospect Road, the installation of raised medians would only minimally 
change travel patterns as they do not modify the existing right-of-way. The proposed median 
project would eliminate access at those portions of Prospect Road where dual-left-turn lanes 
currently exist. Prospect Road between Saraglen Avenue and Clarkspur Lane is the only section 
where the median project will limit access as compared to existing conditions. This modification 
would impact the existing access to the North Campus. As proposed, vehicles traveling 
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westbound on Prospect Road would need to make a U-turn at Ardenwood Drive to access North 
Campus. An alternative is to align the North Campus driveway with Clakspur Lane and to provide 
a left-turn lane from westbound Prospect Road that that intersection.  

The purpose of the median project is to physically separate the two directions of travel on 
Prospect Road. Increasing the number of median openings would simply provide additional 
vehicle conflict points and is not needed from a traffic volume or congestion perspective. 
Therefore any additional openings should only be added after careful consideration and study. As 
proposed, the longest segment of median without any opening is between Miller Avenue and 
Provincetown Drive and is approximately 0.25 miles long. On average, median openings are 
approximately 600 feet (0.11 miles) apart. Thus, only a limited number of vehicles are forced to 
drive less than ½-mile to access their desired direction of travel or side-street from Prospect 
Road.  

Access to Church Parking Lot between Scully and Miller 

Comments Received: 

 Need for easier access to the parking lot located between Scully Avenue and Miller 
Avenue.

Response: 

The existing access to the parking lot would not be modified under the proposed plan. Currently, 
access to the parking lot is restricted by a painted median, which will be replaced with a raised 
median under the proposed project. Two options are available that could improve access to the 
parking lot. One is to provide an opening at the median for either left-turn in or full access at 
middle driveway of the parking lot. Another option is to relocate the westernmost driveway 
opposite Larkin Avenue and provide a westbound left-turn lane into the project site.  

Prospect Road and Scully Avenue Access 

Comments Received: 

 Turning left off Scully on to Prospect it is very hard to judge the traffic moving west on 
Prospect.

 There is a left hand turn lane on Prospect heading east at the intersection of Scully that 
goes nowhere.  

 When turning left onto Prospect from Scully you have to cross over this left hand turn 
lane and the double lines. It should not be a left turn lane but an area to turn into when 
making a left on Scully onto Prospect.

 The turn lane that is west bound on Prospect turning onto Scully is also used by the east 
bound turning left across Prospect. I have experienced several instances when this turn 
lane area is used by both directions at the same time.

Response: 

The existing access points at Scully Avenue would not be modified under the proposed plan.  
Providing a median to separate the movements at the two-way left-turn lane between Scully 
Avenue and Larking Avenue is not feasible as the section is not long enough to provide sufficient 

taper to allow vehicles to slow down and merge into their respective turn lanes. As with any two-
way left-turn lane condition, drivers need to be cautious and share the lane. In regards to the 
eastbound left-turn lane at Scully, this pocket is provided so that vehicles can make a U-turn to 
access the homes and residential on the north side of Prospect Road between Scully Avenue and 
Clarkspur Lane. An option to improve the Scully Avenue intersection is to extend the proposed 
median from west of Scully to the east to Larkin Avenue. This option would eliminate any left-turn 
access to and from Scully Avenue; and therefore would force vehicles to make U-turns at either 
Larkin Avenue or Ardenwood Drive. While extending the median would eliminate conflict points, 
this option would also require vehicles destined for Saratoga-Sunnyvale Road to the east to travel 
an additional 0.25 miles to Saraglen Avenue.. 

An alternative is to extend the median east of Larkin Avenue to Scully Avenue, thus eliminating 
left-turn access to and from Larkin Avenue. Vehicles would be forced to make a U-turn at Miller 
Avenue or Scully Avenue when traveling in the eastbound or westbound directions, respectively. 
These two intersections are approximately 0.15 miles from the Prospect Road/Larkin Avenue 
intersection. This design would lengthen the distance between the eastbound left-turn lane and 
the Ascension Church driveway which would result in a more reasonable movement for 
eastbound U-turns.  

Prospect Road and Brookglen Drive 

Comments Received: 

 Left-turns from Prospect Road onto Brookglen Drive. 

Response: 

As discussed in the Plan Review section above, we recommend that custom signage be installed 
at the small median island between the northbound leg and southbound leg of Brookglen Drive to 
clearly delineate the right-of-way and the appropriate path of travel for vehicles. 

Pedestrian Crossings 

Comments Received: 

 Concern with intersection safety for children crossing Miller Avenue and other locations.  

 Request for crosswalks at Miller Avenue and Blaney Avenue 

 Request for push button or other user activated signal at Titus Avenue near Christy 
McAuliffe Elementary School. 

Response: 

As proposed, the project would enhance pedestrian safety at the signalized intersection at Miller 
Avenue, since the median project would provide a refuge are for pedestrians crossing Prospect 
Road at the existing crosswalk on the western leg of the intersections. The provision of an 
additional crosswalk on the eastern leg of the intersection is not recommended. The same is true 
for the signalized intersection at Blaney Avenue. A crosswalk is provided at the western leg of the 
intersection and the median project would provide an additional refuge area for pedestrians.  

The City of Saratoga is currently working with City of San Jose staff to provide pedestrian 
enhancements for crossing Prospect Road at Titus Avenue. The section below addresses this 
concern and proposed enhancements in more detail.  

OTHER TRANSPORTATION IMPROVEMENT PLANS 

Fehr & Peers previously prepared transportation improvements plans for the City of Saratoga that 
are relevant to the proposed project and should be incorporated into the proposed plan. The 
plans to improve the pedestrian crossing of Prospect Road at Titus Avenue include a refuge area 
and additional signage to increase driver awareness. The plans are attached as Appendix A and 
include three levels of improvements ranging from the most extensive (ultimate plan), to a 
moderate or alternate plan, as well as minor changes in an interim plan. We recommend that the 
ultimate plan be incorporated to the Prospect Road Median project. The ultimate plan includes 
the provision of a shorter crossing distance across Prospect Road by providing bulbouts at the 
intersection plus a center median that serves as pedestrian refuge area.  

CONCLUSIONS 

Installation of raised medians between Titus Avenue and S. Blaney Avenue and east of English 
Drive would occur without resulting in any substantial changes to existing access to properties 
fronting on Prospect Road and intersecting streets. Further, the enhancement of the existing 
raised medians will reduce potential vehicle conflict points and improve operations on Prospect 
Road. The fundamental operating characteristics and access configuration of the street would not 
fundamentally change with implementation of the Prospect Road Median Plans. The medians and 
associated landscaping would help to reduce travel speeds and possibly result in a reduction in 
the number of collisions along the study segment.  
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MEMORANDUM 
 
 
Date: April 9, 2008 
 
To: Iveta Harvancik/John Cherbone, City of Saratoga 
 
From: Franziska Holtzman/Sohrab Rashid 

Subject: Response to Comments for the Proposed Prospect Road Median 
Improvements  

1025-446-1 

Fehr & Peers has completed a review of the Prospect Road Median Improvements Master Plans 
(Prospect Road Median Plans) dated January 11, 2008. Additionally, we prepared a 
memorandum dated February 7, 2008, that addressed transportation-related comments provided 
by citizens during the November 14, 2007, public meeting and other transportation improvement 
plans that have previously been prepared for the City of Saratoga and that are relevant to the 
Prospect Road Median project. This memorandum addresses comments received from the public 
during a community meeting conducted March 27, 2008. 

DESCRIPTION OF PROPOSED PROJECT 

The Prospect Median Plans include the construction and improvement of raised landscaped 
medians along Prospect Road between Saratoga-Sunnyvale Road and Lawrence Expressway. 
Prospect Road shares jurisdiction with the City of Saratoga in the south and City of San Jose in 
the north. Currently, raised and/or planted medians exist between Titus Avenue and English 
Drive, and to the west of South Blaney Avenue. The installation of a center median between 
South Blaney Avenue and Titus Avenue and east of English Drive would provide continuous 
raised medians on Prospect Road.  

RESPONSE TO PUBLIC COMMENTS ON PROPOSED PLAN 

The comments have been answered in the order presented in the meeting minutes prepared by 
Callander Associates.  

Comment Received: 

Concern about intersection safety at Titus Avenue because high traffic volumes and lack of an 
apparent traffic control near Christa McAuliffe Elementary School. Flashing pedestrian 
crosswalks, stop signs, and stoplights were proposed by residents to help calm traffic  

Response: 

The City of Saratoga is currently working with City of San Jose staff to provide pedestrian 
enhancements for crossing Prospect Road at Titus Avenue. These enhancements are not part of 
the Prospect medians project.   

Comment Received: 

Reduce speed limit from 40 mile per hour (mph) to 35 mph with reduce lane widths and increased 
median widths. 

 2 

Response: 

Speed limits are set based on the prevailing speed of traffic, the design of the roadway, and its 
operational characteristics including the presence of front-on housing and pedestrian and bicycle 
facilities. Regarding speed, the 85th percentile speed is the speed at which 85 percent of vehicles 
are traveling at or below, and this is used as a guideline in setting regulatory speed limits on 
roadway. Use of this speed to generally set the speed limit assumes that the majority of traffic will 
travel at a speed that is comfortable from a driving perspective and excessively low limits will not 
be adhered to. Recent speed surveys on Prospect Road indicate that the 85th percentile speeds 
range between 43 mph and nearly 47 mph and that Prospect Road serves approximately 20,000 
daily vehicles, which can easily be accommodated by a four-lane roadway with turn lanes. Based 
on the speed data collected, the speed limit on Prospect Road could not be reduced to 35 mph 
even with consideration for the presence of front-on-housing and pedestrian and bicycle activity. 
The width of Prospect Road ranges up to 100 feet and could accommodate pavement striping 
changes to narrow the travel lanes and potentially reduce travel speeds while maintaining two 
travel lanes, a parking lane, and a bicycle lane in each direction. Several different striping options 
are available, one of which is presented below and assumes a 100-foot roadway width:  

• 8-feet parking lanes in each direction 

• 6-feet bicycle lanes in each direction 

• Two 12-feet travel lanes in each direction 

• One 11-foot left-turn lane 

• 13-foot median 

This example layout for Prospect Road is at an intersection or where a U-turn is provided and 
would result in a much wider median (i.e., 24 feet at midblock locations). This section could be 
modified to accommodate a 90-foot roadway width as needed.  

Comment Received: 

Install stop light at North Campus to calm traffic.  

Response: 

Traffic signals do not calm traffic, but rather they provide gaps in traffic for opposing or conflicting 
vehicle movements, designate right-of-way, and provide for controlled pedestrian crossings. 
Signals are typically installed based on standard warrant criteria using various data including 
traffic volumes, collision histories, vehicle delay, etc. The use of warrants helps to ensure the 
proper application of traffic signals and a consistent method prioritizing their installation. A 
Caltrans peak-hour volume and delay warrant evaluation was conducted for this intersection. 
Based on this analysis the North Campus/Clarkspur intersection with Prospect Road does not 
meet the minimum signal warrant threshold. 

Comment Received: 

Request for flashing lights across Prospect Road at Scully Avenue to help children in the area 
and local religious service attendees. 

 

 3 

Response: 

The California Manual on Uniform Traffic Control Devices (MUTCD) sets guidelines for the 
installation of in-pavement lighting. Part of these guidelines requires that 40 pedestrians cross the 
roadway for each of any two hours (not necessarily consecutive) during a 24-hour period. No data 
has been collected at this location, though it is unlikely that this criterion would be met. With the 
installation of raised medians that will provide improved pedestrian refuge areas, the City could 
consider installing a high visibility crosswalk at Scully Avenue in lieu of in-pavement lighting. 

Comment Received: 

Turning left off Scully on to Prospect Road appears to be difficult and abrupt in driving during 
periods of high traffic volumes. Setting back in the median nosing from the intersection was 
suggested. 

Response: 

Setting back the nosing of the intersection would help facilitate the left-turn movement from Scully 
Avenue onto westbound Prospect Road, but would only provide a very limited area for merging. 
Provision of a defined refuge area for vehicles would eliminate any substantive refuge area for 
pedestrians at the median nose. We recommend that the median nose be set back as part of the 
final design as feasbile.  

Comment Received: 

Making a right-turn from Larkin Avenue onto Prospect Road to the adjacent U-turn at Scully 
Avenue may not provide enough distance to merge safely during rush hour. Request that the 
pocket length and design be re-examined.  

Response: 

The proposed pocket will essentially occupy the 125-foot length of the existing dual left-turn lane 
between Scully Avenue and Larkin Avenue; therefore, it is not possible to increase this distance 
and still provide a left-turn movement to Scully Avenue. We agree that the distance is too short to 
cross to the left-turn pocket and recommend channelizing southbound right-turns from Larkin 
Avenue with a raised median (i.e., pork chop island). This would force vehicles to make a U-turn 
at the next median opening at Clarkspur Lane, and would give vehicles sufficient travel distance 
to safely cross the two travel lanes on Prospect Road.  

Comment Received: 

Request for westbound refuge area for vehicles turning left from Covina Court.  

Response: 

There is sufficient median width and length to accommodate the request for a westbound refuge 
area. This request could be accommodated into the final site plans with a 30-foot refuge area and 
a 60-foot taper. 

Comment Received: 

Request for a break in the median at the church between Larkin Avenue and Miller Avenue due to 
potential increases in traffic at the Clarkspur Lane and Larking Avenue intersections.  



© copyrighted 2008 Callander Associates
Landscape Architecture, Inc.

Prospect Road Median Improvements 
Master Plan Report 

Approved by the City of Saratoga City Council June 4, 2008
39

APPENDIX-MEMORANDUM

 4 

Response: 

With the proposed median modifications, traffic volumes may increase slightly for certain turning 
movements due to U-turns and prohibited movements at other locations. However, the change in 
traffic volumes are estimated to be nominal and substantial increases in delay are not anticipated. 
The existing access to the church parking lot would not be modified under the proposed plan. If a 
break in the median were provided to allow left-turns into the church lot, we recommend that the 
break be located opposite the main north-south aisle through the church property.  This would 
require a new or relocated driveway onto the church property.  

Comment Received: 

It is unclear whether existing striping between Clarkspur Lane and Danromas Way currently allow 
left-turns onto and off of Prospect Road. 

Response: 

Currently, a painted median is provided between Clarkspur Lane and Danormas Way that legally 
prohibits left-turns to and from Prospect Road except at designated openings.  

  

PROSPECT ROAD, CITY OF SARATOGA/SAN JOSE REVIEWER:  Tom McLauchlan, City of San Jose
LANDSCAPE ARCHITECT’S RESPONSE TO REVIEW COMMENTS DATE: 2/19/08   PAGE 1 of  
MASTER PLAN 

RESPONDER:  Marie Mai, Callander Associates 
DATE:   March 10, 2008 

MASTER PLAN SUBMITTAL:

COMMENT TYPE: E – Editorial ACTION CODES: A – Originator agrees and will comply/take action 
D – Discretionary B – Originator disagrees for reasons noted; discussion may be required 
M– Mandatory C – Answer provided; no action needed 

S:\Projects\2007 Projects\07066ProspectRoadMedians\Correspondence\07066CAResponseToMPCommentForm.doc 2/19/08 

COMMENT 
NUMBER 

DWG.NO./ 
SPEC.SECT./

PAGE NO. 
COMMENT 

TYPE 
COMMENT RESPONSE ACTION 

CODE 
1 Sections P.7-10 M Maximum height of shrubs shall be <3’ for 

visibility of motorists, pedestrians 
Plan complies.  Largest shrubs will be dwarf 
flaxes and compact variety of rhaphiolepis. 

2 Sections P.7-10 M Choose a shrub with a long life expectancy Plan complies.  
3 Sections P.7-10 Limit flowering groundcover to areas that are 

over 7’ in median width 
Plan will be revised to comply by widening the 
medians an additional 1’ to 2’ (with resultant 
narrower traffic lanes) where necessary to 
achieve a minimum 7’ wide median. This will 
maximize the limits of landscaping areas along 
Prospect Road, visually mitigate the wide 
expanse of pavement, keep the design consistent 
with comments from the public, and keep the 
design consistent with other existing City of 
Saratoga median landscaping.  Revisions 
pending approval of additional services 
authorization (ASA). 

4 General D Recommend removing flowering groundcover in 
median widths 7’ or under.  Difficult to maintain, 
sustain, irrigate.  Recommend single row of 
shrublets with bubblers or provide decorative 
paving. (typical) 

Plan will be revised to comply, pending approval 
of additional services authorization (ASA). 

5 Sections P.7-10 M Provide 1’ wide concrete maintenance band 
adjacent to curb for all areas that have 
groundcover or shrubs 

Plan will be revised to reflect 1’ wide concrete 
maintenance band on north side (City of San 
Jose side) of median, pending approval of 
additional services authorization (ASA). 

6 Sections P.7-10 M On inside edge of curb or maintenance band, 
install 24” deep root barrier, continuous 

Plan will be revised to comply; root barrier will 
be added to section; cost is already reflected in 
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PROSPECT ROAD, CITY OF SARATOGA/SAN JOSE REVIEWER:  Tom McLauchlan, City of San Jose
LANDSCAPE ARCHITECT’S RESPONSE TO REVIEW COMMENTS DATE: 2/19/08   PAGE 2 of  
MASTER PLAN 

RESPONDER:  Marie Mai, Callander Associates 
DATE:   March 10, 2008 

MASTER PLAN SUBMITTAL:

COMMENT TYPE: E – Editorial ACTION CODES: A – Originator agrees and will comply/take action 
D – Discretionary B – Originator disagrees for reasons noted; discussion may be required 
M– Mandatory C – Answer provided; no action needed 

S:\Projects\2007 Projects\07066ProspectRoadMedians\Correspondence\07066CAResponseToMPCommentForm.doc 2/19/08 

COMMENT 
NUMBER 

DWG.NO./ 
SPEC.SECT./

PAGE NO. 
COMMENT 

TYPE 
COMMENT RESPONSE ACTION 

CODE 
estimate; revisions pending approval of 
additional services authorization (ASA). 

7 Sections P.7-10 M For median island accent and canopy trees, 
provide varieties that will provide sufficient 
clearance for trucks, buses, and large vehicles. 

Plan complies. Large canopy trees are located in 
wide (15’+ wide medians); accent trees are 
located in wide (10+ wide medians). 

8 Sections P.7-10 M Install curb with gutter in cross-slope areas 
where drainage of street is directed inward or 
across median. 

Plan will be revised to comply, pending approval 
of additional services authorization (ASA). Note 
will be added to section to indicate need for curb 
and gutter (in lieu of only curb) as appropriate; 
cost will include an allowance for curb and 
gutter; specific locations to be determined during 
future design phases when topographic survey is 
available.

9a

9b 

9c

Sheets 4-5 

Sheets 4-5 

Sheets 4-5 

D

M

D

In narrow areas where there is entirely paving, 
choose an interesting decorative paving style – 
Prospect High school colors?, mascot?, logo,  etc 

Explain whether there is sufficient width to 
install a raised curb on Prospect Rd. just west of 
English Drive. 

For Master Plan purposes, provide landscape 
improvements for median island between 
Prospect Road and Maurice Lane, between Lyle 
Drive and English Drive. 

Per City of Saratoga, paving style to be chosen 
during future design phases. 

Plan will be revised to show wider (3’ wide) 
median (and resultant narrower traffic lanes) 
pending approval of additional services 
authorization (ASA). 

Plan will be revised to comply, pending approval 
of additional services authorization (ASA). 

10 Sheets 6,7 M Identify type of existing trees to remain and Existing trees to remain are Quercus agrifolia 
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MASTER PLAN 

RESPONDER:  Marie Mai, Callander Associates 
DATE:   March 10, 2008 

MASTER PLAN SUBMITTAL:

COMMENT TYPE: E – Editorial ACTION CODES: A – Originator agrees and will comply/take action 
D – Discretionary B – Originator disagrees for reasons noted; discussion may be required 
M– Mandatory C – Answer provided; no action needed 

S:\Projects\2007 Projects\07066ProspectRoadMedians\Correspondence\07066CAResponseToMPCommentForm.doc 2/19/08 

COMMENT 
NUMBER 

DWG.NO./ 
SPEC.SECT./

PAGE NO. 
COMMENT 

TYPE 
COMMENT RESPONSE ACTION 

CODE 
caliper. Also provide quantity of trees to be 
removed and reason for removal.  Mitigate. 

(coast live oak) with estimated calipers of 2” to 
8”.  Seven existing trees are proposed to be 
removed to keep design treatment of existing 
median landscaping consistent with proposed 
landscaping.  This requires the existing trees to 
be removed to allow for installation of accent 
trees at ends of median.  Mitigation of trees to be 
removed will be provided at a greater than the 
4:1 maximum replacement ratio due to 
significant number of new trees proposed for 
new medians. 

11 Johnson-Titus M Explain reason for removal of existing trees. See response to comment No. 10. 
12 Titus at 

Prospect
M Upgrade curb ramps to meet new standards for 

disability access 
Per City of Saratoga, curb ramps will be 
upgraded when proposed improvements at Titus 
Avenue intersection are implemented.  Plan will 
be revised to reflect proposed curb ramps, 
pending approval of additional services 
authorization (ASA). 

13 Titus at 
Prospect

M Eastbound Prospect left turn pocket at Titus has 
been removed. Explain the change and whether 
this was coordinated with community, City of 
Saratoga or San Jose. 

Subject to previous City of Saratoga traffic 
study. Recommended by the traffic engineer. 

14 General D Recommend removing flowering groundcover in 
median widths 7’ or under.  Difficult to maintain, 
sustain, irrigate.  Recommend single row of 
shrublets with bubblers or provide decorative 

See response to comment No. 4. 
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COMMENT 
NUMBER 

DWG.NO./ 
SPEC.SECT./

PAGE NO. 
COMMENT 

TYPE 
COMMENT RESPONSE ACTION 

CODE 
paving. (typical) 

15 DanromasWay 
at Prospect 

M Danromas Way has been blocked for crossing 
with installation of median island.  Explain 
whether this change been coordinated with 
community and City of San Jose, City of 
Saratoga.

Recommended by the City of Saratoga traffic 
Engineer.  Existing striping consists of double 
yellow lines and prohibits (legal) turns, so 
median would not block or change (legal) 
vehicular circulation. 

16 Calabazas
Creek at 
Prospect

M Accent trees are shown within zone occupied by 
Calabazas creek underneath Prospect Road. It is 
not likely that there is sufficient depth to plant 
anything in this location - pave with decorative 
paving. 

Plan will be revised to comply, pending approval 
of additional services authorization (ASA). 

17 General M Decorative paving located at noses of median 
islands shall be installed  on a p.c.c. subbase to 
avoid settling in the pedestrian refuge. 

Decorative paving in median nosing to be 
installed on existing asphalt pavement in lieu of 
new p.c.c. subbase to minimize costs and 
construction impacts.  No change to plans are 
required.

18 Covina - 
Brookvale

D Recommend all canopy trees in this island with 
sufficient width 

Plan will be revised to comply, pending approval 
of additional services authorization (ASA). 

19 Brookvale-
Atrium 

M +/- 150’ of narrow area west of Brookvale is 
colored dark green. Explain whether this is in 
error.  Install single row of small shrubs or 
provide decorative paving. 

Plan will be revised to comply, pending approval 
of additional services authorization (ASA). 
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