
 Hakone Estate & Gardens 
  CEQA Project Description 

DD&A will prepare  the  Initial Study/Mitigated Negative Declaration(IS/MND)  for  the Hakone Gardens 

Master Plan in accordance with the requirements of the California Environmental Quality Act (CEQA) and 

City of Saratoga  (City).   The primary  issues  to be addressed  in  the  IS/MND are as  follows: aesthetics, 

biological resources, hydrology/water quality, noise (during events), geotechnical hazards, traffic/access, 

and  short‐term  construction  effects  (air  quality,  noise,  traffic).    The  sequenced  tasks  to  prepare  the 

IS/MND, and approximate timing for each task, are presented below. 

 

 Prepare Administrative Draft IS/MND for City review: 4‐6 weeks after selection of preferred 
alternative. 

 City and team review of Administrative Draft IS/MND: 3 weeks 

 Revise Draft IS/MND based on City’s comments: 2‐3 weeks 

 Prepare Screen‐Check Public Draft IS/MND for final City review: 1 week 

 Circulate IS/MND to public for 30 days: 4 weeks 

 Respond to comments received: 2‐3 weeks 

 Prepare and adopt Final IS/MND. 

 
Total time to complete CEQA review after the selection of the preferred alternative: 16‐20 weeks 
 


